## SEEK - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|---|---|---|---|---|---|---|
| 1162 | Bug | In Progress | Normal | implement level III ecogrid methods for Xylopia | Leo Charles | 11/24/2009 02:43 AM |
| 2385 | Bug | In Progress | Normal | Querying with OR Conditions to DiGIR node for darwincore data | Jing Tao | 01/18/2008 11:15 AM |
| 1258 | Bug | In Progress | Normal | store, query, and access ontologies in ecogrid | Lucas Gilbert | 11/29/2005 01:23 PM |
| 1596 | Bug | New | Normal | data integration of Niche Modeling in Ecogrid | Lucas Gilbert | 11/29/2005 11:56 AM |
| 1158 | Bug | New | Normal | create wsdl for ecogrid query level III interfaces | Peter McCartney | 11/29/2005 11:53 AM |
| 1161 | Bug | Resolved | Normal | create wsdl for ecogrid level III interfaces | Jing Tao | 11/29/2005 11:53 AM |
| 1336 | Bug | New | Normal | create ecology specific pipelines | Mark Schildhauer | 01/21/2005 12:18 PM |
| 1402 | Bug | In Progress | Normal | Create small test database with hickory and mosses | Aimee Stewart | 11/29/2004 10:37 AM |
| 1448 | Bug | New | Normal | Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy | Aimee Stewart | 07/26/2004 09:25 PM |
| 1207 | Bug | Resolved | Normal | Initial impl of the webservices wrapper of DiGIR | Rod Spears | 06/08/2004 04:39 AM |
| 1206 | Bug | Resolved | Normal | GT3 skeleton wrapper for DiGIR | Rod Spears | 06/08/2004 04:38 AM |
| 1449 | Bug | Resolved | Normal | Implement at least two similarity algorithms | Robert Gales | 05/25/2004 09:43 AM |
| 1062 | Bug | Resolved | Normal | install and evaluate OSGA DAI | Bing Zhu | 05/25/2004 09:22 AM |
| 1398 | Bug | Resolved | Normal | Send status report on implementation plan for e-Science meeting | Aimee Stewart | 05/11/2004 07:01 AM |
| 1397 | Bug | In Progress | Normal | Implement highest priority interfaces (first 7 of following list of 9) | Aimee Stewart | 05/11/2004 06:53 AM |
| 1444 | Bug | Resolved | Normal | Implement simple ProxyFactory to create LocalDBTOSProxy only | Aimee Stewart | 04/20/2004 08:03 PM |
| 1447 | Bug | Resolved | Normal | Refactor LocalDBTOSProxy to abstract DB access | Aimee Stewart | 04/20/2004 07:58 PM |
| 1450 | Bug | In Progress | Normal | Implement two different relate algorithms | Robert Gales | 04/05/2004 02:07 PM |
| 1400 | Bug | Resolved | Normal | Finalize architecture diagram | Robert Gales | 04/05/2004 02:01 PM |
| 1401 | Bug | Resolved | Normal | Populate new database with ITIS data | Robert Gales | 04/05/2004 01:58 PM |
| 1403 | Bug | New | Normal | Add test database creation to build process | Aimee Stewart | 03/26/2004 03:11 PM |
| 1399 | Bug | Resolved | Normal | Create draft WSDLs for public interfaces | Robert Gales | 03/26/2004 09:17 AM |
| 1379 | Bug | Resolved | Normal | solidify return format from public interfaces for Taxonomic Exchange Schema and OWL | Aimee Stewart | 03/23/2004 02:26 PM |