SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3145	Bug	New	Normal	Fix [or remove] web interface for ecogrid query	Matt Jones	02/11/2008 02:05 PM
2731	Bug	New	Normal	Make TCS document the direct data source	xianhua liu	01/16/2007 05:35 PM
2730	Bug	New	Immediate	Publication problem	xianhua liu	01/16/2007 05:30 PM
2729	Bug	New	Normal	Support third party parent-child relationship	xianhua liu	01/16/2007 05:28 PM
2728	Bug	New	Normal	XML Output problem	xianhua liu	01/16/2007 05:23 PM
2727	Bug	New	Normal	lost data during import	xianhua liu	01/16/2007 05:25 PM
2694	Bug	New	Normal	Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding	Matt Jones	12/08/2006 04:20 PM
2693	Bug	New	Normal	Ecogrid doesn't support relative URI in namespace element of query.xsd	Jing Tao	12/08/2006 04:13 PM
2682	Bug	New	Normal	Add start and stop dates to concepts and relationships	xianhua liu	01/16/2007 05:25 PM
2650	Bug	New	Immediate	ecogrid returnfields need to support more xpath	Matt Jones	11/11/2006 10:04 AM
2649	Bug	New	Immediate	Ecogrid returnfields don't return enough information	Matt Jones	11/11/2006 10:04 AM
2491	Bug	New	Normal	Get ecogrid endpoints from Ecogrid registry	David Sledge	07/17/2006 11:31 AM
2422	Bug	New	Low	Changing Logging Options Prevent Metadata Downloads	Matt Jones	04/25/2006 03:47 PM
2364	Bug	New	Normal	Records Crossing the International Dateline	Matt Jones	02/22/2006 07:32 AM
2006	Bug	New	Normal	workflow development for biodiversity/productivity use case	Matt Jones	03/09/2005 04:51 PM
1790	Bug	New	Immediate	Add ITIS data to TOS db v1.1.0	Aimee Stewart	11/29/2004 10:37 AM
1765	Bug	In Progress	Normal	Investigate Hibernate for database and parser abstraction	Aimee Stewart	11/08/2004 08:50 AM
1763	Bug	New	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
1761	Bug	In Progress	Immediate	Update object model (v1.1.0) to more closely mirror TCS	Aimee Stewart	11/29/2004 10:23 AM
1746	Bug	In Progress	Normal	ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs	Jing Tao	01/04/2005 11:04 AM
1735	Bug	In Progress	Normal	ENM IIK - Assemble entire GARP layer input workflow	Dan Higgins	08/17/2005 01:12 PM
1729	Bug	In Progress	Normal	ENM IIC3 - Initial Preparation of Hydro1K data	Chad Berkley	11/16/2004 02:47 PM
1728	Bug	In Progress	Normal	ENM IIC2 - Initial Preparation of IPCC Climate Change Data	Dan Higgins	08/17/2005 01:40 PM
1725	Bug	New	Normal	ENM IIA - Prepare metadata for all input layers	Deana Pennington	10/22/2004 02:13 PM
1724	Bug	In Progress	Normal	ENM II - Prepare Spatial Layers for GARP layer input	Dan Higgins	08/17/2005 11:56 AM
1677	Bug	In Progress	Immediate	Modify concept package objects to handle relationships for TOS v1.1.0	Aimee Stewart	11/29/2004 10:19 AM
1673	Bug	In Progress	Immediate	Work with XSLT parser to convert ITIS data for input to Taxon DB	Aimee Stewart	09/13/2004 03:45 PM
1663	Bug	New	Immediate	Create web prototype	Robert Gales	08/30/2004 02:34 PM
1650	Bug	New	Normal	move taxon materials to SEEK web site	Aimee Stewart	07/31/2004 09:15 AM
1648	Bug	New	Immediate	Create taxon developer web site which calculates metrics of code	Aimee Stewart	07/26/2004 09:11 PM
1618	Bug	In Progress	Normal	Fix rank representation in db	Robert Gales	07/06/2004 09:13 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1617	Bug	In Progress	Normal	Implement parser for the TES	Aimee Stewart	11/08/2004 08:50 AM
1615	Bug	New	Normal	Look at KNB LDAP interface for user-friendly concept authoring authentication	Aimee Stewart	07/26/2004 09:26 PM
1614	Bug	New	Normal	Add concept authoring code to enterProviderData	Aimee Stewart	07/26/2004 09:28 PM
1603	Bug	In Progress	Normal	Implement addConcept	Robert Gales	06/14/2004 12:52 PM
1599	Bug	New	Normal	integration of LSID system and taxon server	dave thau	06/08/2004 11:35 AM
1598	Bug	New	Normal	integration of user management tools with taxonomic information	dave thau	06/08/2004 11:36 AM
1597	Bug	New	Normal	initial user management system for taxon server	dave thau	06/08/2004 11:53 AM
1591	Bug	New	Immediate	generate browsing ontologies	Mark Schildhauer	01/21/2005 12:24 PM
1577	Bug	In Progress	Normal	Implement AddRelationship	Robert Gales	06/14/2004 12:48 PM
1576	Bug	In Progress	Normal	Implement EnterProviderData for TOS v1.1.0 with input TCS	Aimee Stewart	12/13/2004 12:51 PM
1070	Bug	New	Immediate	propose a flexible system for transformation steps	Shawn Bowers	11/06/2003 08:48 AM
1065	Bug	New	Normal	create proposal for data and semantic types for workflows	Chad Berkley	05/25/2004 09:26 AM