SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1614	Bug	New	Normal	Add concept authoring code to enterProviderData	Aimee Stewart	07/26/2004 09:28 PM
1790	Bug	New	Immediate	Add ITIS data to TOS db v1.1.0	Aimee Stewart	11/29/2004 10:37 AM
2682	Bug	New	Normal	Add start and stop dates to concepts and relationships	xianhua liu	01/16/2007 05:25 PM
1403	Bug	New	Normal	Add test database creation to build process	Aimee Stewart	03/26/2004 03:11 PM
2694	Bug	New	Normal	Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding	Matt Jones	12/08/2006 04:20 PM
2422	Bug	New	Low	Changing Logging Options Prevent Metadata Downloads	Matt Jones	04/25/2006 03:47 PM
1336	Bug	New	Normal	create ecology specific pipelines	Mark Schildhauer	01/21/2005 12:18 PM
1065	Bug	New	Normal	create proposal for data and semantic types for workflows	Chad Berkley	05/25/2004 09:26 AM
1648	Bug	New	Immediate	Create taxon developer web site which calculates metrics of code	Aimee Stewart	07/26/2004 09:11 PM
1059	Bug	New	Immediate	create testing harness for ecogrid	Kevin Ruland	11/29/2005 12:04 PM
1663	Bug	New	Immediate	Create web prototype	Robert Gales	08/30/2004 02:34 PM
1158	Bug	New	Normal	create wsdl for ecogrid query level III interfaces	Peter McCartney	11/29/2005 11:53 AM
1596	Bug	New	Normal	data integration of Niche Modeling in Ecogrid	Lucas Gilbert	11/29/2005 11:56 AM
2291	Bug	New	Normal	define faults for all EcoGrid services	Kevin Ruland	11/29/2005 12:12 PM
2301	Bug	New	Immediate	deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon	Jing Tao	11/29/2005 01:28 PM
3112	Bug	New	Normal	Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces	Dave Vieglais	01/30/2008 10:52 AM
2693	Bug	New	Normal	Ecogrid doesn't support relative URI in namespace element of query.xsd	Jing Tao	12/08/2006 04:13 PM
2649	Bug	New	Immediate	Ecogrid returnfields don't return enough information	Matt Jones	11/11/2006 10:04 AM
2650	Bug	New	Immediate	ecogrid returnfields need to support more xpath	Matt Jones	11/11/2006 10:04 AM
1637	Bug	New	Normal	EcoGrid Web - Design	Lucas Gilbert	11/29/2005 11:49 AM
1638	Bug	New	Normal	EcoGrid Web - Implementation	Lucas Gilbert	11/29/2005 11:49 AM
1725	Bug	New	Normal	ENM IIA - Prepare metadata for all input layers	Deana Pennington	10/22/2004 02:13 PM
3145	Bug	New	Normal	Fix [or remove] web interface for ecogrid query	Matt Jones	02/11/2008 02:05 PM
1591	Bug	New	Immediate	generate browsing ontologies	Mark Schildhauer	01/21/2005 12:24 PM
2491	Bug	New	Normal	Get ecogrid endpoints from Ecogrid registry	David Sledge	07/17/2006 11:31 AM
1597	Bug	New	Normal	initial user management system for taxon server	dave thau	06/08/2004 11:53 AM
1163	Bug	New	Immediate	install and configure certificate authority system for ecogrid	Jing Tao	11/29/2005 12:06 PM
1599	Bug	New	Normal	integration of LSID system and taxon server	dave thau	06/08/2004 11:35 AM
1598	Bug	New	Normal	integration of user management tools with taxonomic information	dave thau	06/08/2004 11:36 AM
2276	Bug	New	Normal	Investigate security facilities for Web Services	Kevin Ruland	11/29/2005 11:48 AM
1615	Bug	New	Normal	Look at KNB LDAP interface for user-friendly concept authoring authentication	Aimee Stewart	07/26/2004 09:26 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2727	Bug	New	Normal	lost data during import	xianhua liu	01/16/2007 05:25 PM
2731	Bug	New	Normal	Make TCS document the direct data source	xianhua liu	01/16/2007 05:35 PM
1650	Bug	New	Normal	move taxon materials to SEEK web site	Aimee Stewart	07/31/2004 09:15 AM
3386	Bug	New	Normal	ontology management with metacat	Chad Berkley	06/10/2008 10:15 AM
3387	Bug	New	Normal	ontology validation	Chad Berkley	06/10/2008 10:15 AM
1070	Bug	New	Immediate	propose a flexible system for transformation steps	Shawn Bowers	11/06/2003 08:48 AM
2730	Bug	New	Immediate	Publication problem	xianhua liu	01/16/2007 05:30 PM
2364	Bug	New	Normal	Records Crossing the International Dateline	Matt Jones	02/22/2006 07:32 AM
1448	Bug	New	Normal	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	Aimee Stewart	07/26/2004 09:25 PM
1763	Bug	New	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
2729	Bug	New	Normal	Support third party parent-child relationship	xianhua liu	01/16/2007 05:28 PM
2006	Bug	New	Normal	workflow development for biodiversity/productivity use case	Matt Jones	03/09/2005 04:51 PM
2728	Bug	New	Normal	XML Output problem	xianhua liu	01/16/2007 05:23 PM
1375	Bug	In Progress	Normal	Add deployment target to ant build file	Aimee Stewart	07/26/2004 09:27 PM
1166	Bug	In Progress	Immediate	create a schema for registry metadata	Jing Tao	11/29/2005 01:31 PM
3385	Bug	In Progress	Normal	create ontology upload interface	Chad Berkley	06/09/2008 11:42 AM
1402	Bug	In Progress	Normal	Create small test database with hickory and mosses	Aimee Stewart	11/29/2004 10:37 AM
1377	Bug	In Progress	Normal	Create UML diagram from stubs	Aimee Stewart	03/23/2004 02:29 PM
2293	Bug	In Progress	Normal	DiGIR ecogrid support for multiple Darwin Core versions	Kevin Ruland	11/29/2005 12:20 PM
1728	Bug	In Progress	Normal	ENM IIC2 - Initial Preparation of IPCC Climate Change Data	Dan Higgins	08/17/2005 01:40 PM
1729	Bug	In Progress	Normal	ENM IIC3 - Initial Preparation of Hydro1K data	Chad Berkley	11/16/2004 02:47 PM
1746	Bug	In Progress	Normal	ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs	Jing Tao	01/04/2005 11:04 AM
1735	Bug	In Progress	Normal	ENM IIK - Assemble entire GARP layer input workflow	Dan Higgins	08/17/2005 01:12 PM
1724	Bug	In Progress	Normal	ENM II - Prepare Spatial Layers for GARP layer input	Dan Higgins	08/17/2005 11:56 AM
1618	Bug	In Progress	Normal	Fix rank representation in db	Robert Gales	07/06/2004 09:13 AM
1603	Bug	In Progress	Normal	Implement addConcept	Robert Gales	06/14/2004 12:52 PM
1577	Bug	In Progress	Normal	Implement AddRelationship	Robert Gales	06/14/2004 12:48 PM
1576	Bug	In Progress	Normal	Implement EnterProviderData for TOS v1.1.0 with input TCS	Aimee Stewart	12/13/2004 12:51 PM
1397	Bug	In Progress	Normal	Implement highest priority interfaces (first 7 of following list of 9)	Aimee Stewart	05/11/2004 06:53 AM
1162	Bug	In Progress	Normal	implement level III ecogrid methods for Xylopia	Leo Charles	11/24/2009 02:43 AM
1617	Bug	In Progress	Normal	Implement parser for the TES	Aimee Stewart	11/08/2004 08:50 AM
1450	Bug	In Progress	Normal	Implement two different relate algorithms	Robert Gales	04/05/2004 02:07 PM
1765	Bug	In Progress	Normal	Investigate Hibernate for database and parser abstraction	Aimee Stewart	11/08/2004 08:50 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1677	Bug	In Progress	Immediate	Modify concept package objects to handle relationships for TOS v1.1.0	Aimee Stewart	11/29/2004 10:19 AM
2292	Bug	In Progress	Immediate	out of memory problems on DiGIR EcoGrid implementation	Kevin Ruland	11/29/2005 12:14 PM
2385	Bug	In Progress	Normal	Querying with OR Conditions to DiGIR node for darwincore data	Jing Tao	01/18/2008 11:15 AM
1258	Bug	In Progress	Normal	store, query, and access ontologies in ecogrid	Lucas Gilbert	11/29/2005 01:23 PM
1761	Bug	In Progress	Immediate	Update object model (v1.1.0) to more closely mirror TCS	Aimee Stewart	11/29/2004 10:23 AM
1673	Bug	In Progress	Immediate	Work with XSLT parser to convert ITIS data for input to Taxon DB	Aimee Stewart	09/13/2004 03:45 PM