

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1663	SEEK	Bug	New	Immediate	Create web prototype	Robert Gales	08/30/2004 02:34 PM
1449	SEEK	Bug	Resolved	Normal	Implement at least two similarity algorithms	Robert Gales	05/25/2004 09:43 AM
1450	SEEK	Bug	In Progress	Normal	Implement two different relate algorithms	Robert Gales	04/05/2004 02:07 PM
1603	SEEK	Bug	In Progress	Normal	Implement addConcept	Robert Gales	06/14/2004 12:52 PM
1604	SEEK	Bug	Resolved	Normal	Convert ITIS database dump to TES	Robert Gales	06/21/2004 03:12 PM
1618	SEEK	Bug	In Progress	Normal	Fix rank representation in db	Robert Gales	07/06/2004 09:13 AM