

VegBank - Bug #102

Complete proposed ERD - for September meeting

08/25/2000 09:21 AM - John Harris

Status:	Closed	Start date:	08/25/2000
Priority:	Immediate	Due date:	
Assignee:	John Harris	% Done:	0%
Category:	misc	Estimated time:	0.00 hour
Target version:	UnMilestoned	Spent time:	0.00 hour
Bugzilla-Id:	102		

Description

Finish the ERD for the September Meeting for review by the visiting technologists. This diagram should be in place before the arrival of the ecologists, and then should be updated during the first part of the week (week of September 11th) so that it remains consistent with the updated data requirements and fields document (aka the Damman document). Keep in mind that the data model is currently scheduled for October 15th.

History

#1 - 09/22/2000 07:52 AM - John Harris

The september meeting was successful, the ERD is currently being revised

#2 - 08/15/2002 12:48 PM - Matt Jones

Closed bugs that were completed during earlier vegbank prototype phase.

#3 - 01/31/2005 02:53 PM - Michael Lee

changed from components that are to be deleted to "misc" so that bugs don't get deleted with component. Sorry for all the email.

#4 - 03/27/2013 02:13 PM - Redmine Admin

Original Bugzilla ID was 102