

SEEK - Bug #1041

revise WSDL for ecogrid query level I and II interfaces

04/15/2003 09:33 AM - Matt Jones

Status:	Resolved	Start date:	04/15/2003
Priority:	Immediate	Due date:	
Assignee:	Jing Tao	% Done:	0%
Category:	ecogrid	Estimated time:	0.00 hour
Target version:	ecogrid-1.0.0beta1	Spent time:	0.00 hour
Bugzilla-Id:	1041		
Description			
At the Seattle EcoGrid meeting we sketched out the initial EcoGrid interfaces. Need to formalize this as a WSDL document and provide documentation.			
Target deadline: April 18			
Related issues:			
Blocked by SEEK - Bug #1058: review and revise candidate WSDL		Resolved	05/19/2003

History

#1 - 05/19/2003 12:48 PM - Matt Jones

From discussion at SDSC, need to modify these interfaces to include the new XQuery parameter defined as a type.

Who: DaveV
Target: May 26

#2 - 09/26/2003 02:01 PM - Matt Jones

During Seattle, we redefined the WSDL interfaces for the query operations. They now should contain:

Level I

ResultSetType query(QueryType, ProxyCertificate)
MimeType get(EcoGridIdentifier, ProxyCertificate)

Level II (a separate WSDL file)

ResultSetType retrieve(ResultIdentifier, start, numberOfRecords, ProxyCertificate)
ResultIdentifier search(QueryType, ProxyCertificate)
QueryType decodeResultIdentifier(ResultIdentifier, ProxyCertificate)
StatusType getResultStatus(ResultIdentifier, ProxyCertificate)

For all of these methods, if "ProxyCertificate" is null, then the method should be executed anonymously with only the rights of an anonymous user.

Jing and Bing agreed to tackle these revisions.

#3 - 11/29/2005 11:04 AM - Matt Jones

Initial implementation based on globus finished. Closing these bugs as we move to a new implementation based on axis.

#4 - 03/27/2013 02:16 PM - Redmine Admin

Original Bugzilla ID was 1041