

## SEEK - Bug #2301

### deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon

11/29/2005 01:28 PM - Matt Jones

<b>Status:</b>	New	<b>Start date:</b>	11/29/2005
<b>Priority:</b>	Immediate	<b>Due date:</b>	
<b>Assignee:</b>	Jing Tao	<b>% Done:</b>	0%
<b>Category:</b>	ecogrid	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	ecogrid-1.0.0beta2	<b>Spent time:</b>	0.00 hour
<b>Bugzilla-Id:</b>	2301		

#### Description

Need to coordinate the deployment of the beta2 release so that all services are deployed at the same time. Deployment really can not occur until all of the migration to web services bugs are complete (bug 2294, bug 2295, bug 2296, bug 2297, bug 2298).

#### History

#1 - 03/27/2013 02:19 PM - Redmine Admin

Original Bugzilla ID was 2301