

EML - Bug #608

release preparation tasks for EML2.0.0rc2

09/30/2002 01:33 PM - Matt Jones

Status:	Resolved	Start date:	09/30/2002
Priority:	Immediate	Due date:	
Assignee:	Matt Jones	% Done:	0%
Category:	eml - general bugs	Estimated time:	0.00 hour
Target version:	EML2.0.0rc2	Spent time:	0.00 hour
Bugzilla-Id:	608		

Description

In addition to fixing the other bugs for RC2, we need to do several things to prepare the release. Here is an initial list -- please add to it with other comments in this bug if you know of something that needs to be finished before the release can go out.

- 1) Regenerate all png files
- 2) Revise the README with current information

History

#1 - 10/01/2002 12:37 PM - Matt Jones

- 3) Remove lineage elements from all schemas

#2 - 10/01/2002 05:07 PM - Matt Jones

- 4) Change namespace references throughout from RC1 to RC2

#3 - 10/07/2002 02:11 PM - Matt Jones

Finished all release preparation tasks (1, 2, 3, 4). Ready to create the distribution for RC2.

#4 - 03/27/2013 02:14 PM - Redmine Admin

Original Bugzilla ID was 608