

## Community Dynamics Toolbox - Task #6373

### First Community Workshop

01/15/2014 09:38 AM - Corinna Gries

<b>Status:</b>	New	<b>Start date:</b>	02/05/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	02/05/2014
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	meeting	<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<a href="#">First Community Workshop</a>			

#### History

---

#1 - 01/15/2014 09:39 AM - Corinna Gries

- Estimated time changed from 20.00 h to 8.00 h

#2 - 01/15/2014 09:40 AM - Corinna Gries

[First Community Workshop](#)

#3 - 01/15/2014 09:41 AM - Corinna Gries

- translation missing: en.field\_remaining\_hours changed from 20.0 to 8.0

[First Community Workshop](#)

#4 - 01/15/2014 09:45 AM - Corinna Gries

- Due date set to 02/05/2014