

Community Dynamics Toolbox - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|--------|----------|---|---------------|---------------------|
| 6375 | Task | New | Normal | First Community Workshop day 3 | | 01/15/2014 09:46 AM |
| 6374 | Task | New | Normal | First Community Workshop day 2 | | 01/15/2014 09:45 AM |
| 6373 | Task | New | Normal | First Community Workshop | | 01/15/2014 09:45 AM |
| 6390 | Task | New | Normal | organize Sid's R scripts and data | Sydney Jones | 01/16/2014 01:54 PM |
| 6392 | Task | New | Normal | Create workflow encapsulating Sid's analysis | Matt Jones | 01/16/2014 01:56 PM |
| 6001 | Task | Closed | Normal | set up redmine to track data set collation | Matt Jones | 01/15/2014 11:13 AM |
| 5934 | Task | Closed | Normal | create commdyn Git repository | Matt Jones | 01/16/2014 05:41 PM |
| 5933 | Task | Closed | Normal | Create collaboration space for community dynamics project | Matt Jones | 05/03/2013 11:25 AM |
| 6391 | Task | New | Normal | document and upload Sid's data to a DataONE repository | Corinna Gries | 01/16/2014 01:55 PM |