

## Community Dynamics Toolbox - Issues

| #    | Tracker | Status | Priority | Subject   | Assignee      | Updated             |
|------|---------|--------|----------|---|---------------|---------------------|
| 6001 | Task    | Closed | Normal   | set up redmine to track data set collation                | Matt Jones    | 01/15/2014 11:13 AM |
| 6390 | Task    | New    | Normal   | organize Sid's R scripts and data                         | Sydney Jones  | 01/16/2014 01:54 PM |
| 6375 | Task    | New    | Normal   | First Community Workshop day 3                            |               | 01/15/2014 09:46 AM |
| 6374 | Task    | New    | Normal   | First Community Workshop day 2                            |               | 01/15/2014 09:45 AM |
| 6373 | Task    | New    | Normal   | First Community Workshop                                  |               | 01/15/2014 09:45 AM |
| 6391 | Task    | New    | Normal   | document and upload Sid's data to a DataONE repository    | Corinna Gries | 01/16/2014 01:55 PM |
| 6392 | Task    | New    | Normal   | Create workflow encapsulating Sid's analysis              | Matt Jones    | 01/16/2014 01:56 PM |
| 5934 | Task    | Closed | Normal   | create commdyn Git repository                             | Matt Jones    | 01/16/2014 05:41 PM |
| 5933 | Task    | Closed | Normal   | Create collaboration space for community dynamics project | Matt Jones    | 05/03/2013 11:25 AM |