

Jalama - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|----------|---|------------------|---------------------|
| 2037 | Bug | New | Normal | Promoting Data/Metadata | Chris Jones | 08/26/2005 11:41 AM |
| 2022 | Bug | In Progress | Normal | Morpho Plugin - Enhanced Dataset Upload and Merging | Matthew Brooke | 08/26/2005 11:38 AM |
| 2018 | Bug | New | Normal | Allow deployment server to check and sync latest Jalama s/w (war file) | John Harris | 08/26/2005 11:38 AM |
| 1939 | Bug | In Progress | Normal | Spreadsheet summary view during collection | Matthew Brooke | 08/26/2005 11:38 AM |
| 1936 | Bug | In Progress | Normal | XBL input widgets - Allow Widgets to be collapsed to save space if not required-field | Matthew Brooke | 08/26/2005 11:38 AM |
| 1935 | Bug | New | Normal | Redesign PISCO EML to have complete list of fields, including the optional fields | Chris Jones | 08/26/2005 11:38 AM |
| 1934 | Bug | In Progress | Normal | XBL Datatable Widget - Implement Overridable Validation | Matthew Brooke | 08/26/2005 11:37 AM |
| 1933 | Bug | In Progress | Normal | XBL 2d Dropdown: various improvements | Matthew Brooke | 08/26/2005 11:37 AM |
| 1931 | Bug | New | Low | Support multiple tables | Chris Jones | 08/26/2005 11:36 AM |
| 1630 | Bug | In Progress | Low | Drools Rules - Layout (pagination & flow) stage of UI Gen | Chris Jones | 08/26/2005 11:36 AM |
| 1627 | Bug | In Progress | Normal | XBL Datatable Widget - Configurable first page & header | Matthew Brooke | 08/26/2005 11:36 AM |
| 1624 | Bug | New | Normal | XBL Datatable Widget - make single values into labels | Matthew Brooke | 08/26/2005 11:36 AM |
| 1930 | Bug | In Progress | Low | Build customization dialog to modify UIGen rules for form generator | Matthew Brooke | 08/26/2005 11:36 AM |
| 1093 | Bug | In Progress | Normal | Unit tests for JS and XBL | Chris Jones | 08/26/2005 11:35 AM |
| 1092 | Bug | In Progress | Normal | Find/Develop Documentation Tools For XBL and Javascript | Chris Jones | 08/26/2005 11:35 AM |
| 528 | Bug | New | Low | contact MARINE about handheld development | Mark Schildhauer | 08/26/2005 11:31 AM |
| 527 | Bug | In Progress | Low | compile and review existing software | Matthew Brooke | 08/26/2005 11:30 AM |
| 526 | Bug | New | Low | get data sheets and protocol descriptions from NCEAS ecologists | Mark Schildhauer | 08/26/2005 11:30 AM |
| 525 | Bug | In Progress | Low | develop example protocol descriptions | Carol Blanchette | 08/26/2005 11:29 AM |