

Jalama - Tasks-hierarchical

| # | Tracker | Subject | Status | Priority | Assignee | Target version |
|------|---------|---|-------------|-----------|------------------|----------------|
| 2447 | Bug | Jalama web-app XUL doesn't work in Firefox 1.5+ | New | Immediate | Chris Jones | Unspecified |
| 2037 | Bug | Promoting Data/Metadata | New | Normal | Chris Jones | Postpone |
| 1935 | Bug | Redesign PISCO EML to have complete list of fields, including the optional fields | New | Normal | Chris Jones | Postpone |
| 1931 | Bug | Support multiple tables | New | Low | Chris Jones | Postpone |
| 2018 | Bug | Allow deployment server to check and sync latest Jalama s/w (war file) | New | Normal | John Harris | Postpone |
| 528 | Bug | contact MARINE about handheld development | New | Low | Mark Schildhauer | Postpone |
| 526 | Bug | get data sheets and protocol descriptions from NCEAS ecologists | New | Low | Mark Schildhauer | Postpone |
| 1624 | Bug | XBL Datatable Widget - make single values into labels | New | Normal | Matthew Brooke | Postpone |
| 525 | Bug | develop example protocol descriptions | In Progress | Low | Carol Blanchette | Postpone |
| 1630 | Bug | Drools Rules - Layout (pagination & flow) stage of UI Gen | In Progress | Low | Chris Jones | Postpone |
| 1093 | Bug | Unit tests for JS and XBL | In Progress | Normal | Chris Jones | Postpone |
| 1092 | Bug | Find/Develop Documentation Tools For XBL and Javascript | In Progress | Normal | Chris Jones | Postpone |
| 2022 | Bug | Morpho Plugin - Enhanced Dataset Upload and Merging | In Progress | Normal | Matthew Brooke | Postpone |
| 1939 | Bug | Spreadsheet summary view during collection | In Progress | Normal | Matthew Brooke | Postpone |
| 1936 | Bug | XBL input widgets - Allow Widgets to be collapsed to save space if not required-field | In Progress | Normal | Matthew Brooke | Postpone |
| 1934 | Bug | XBL Datatable Widget - Implement Overridable Validation | In Progress | Normal | Matthew Brooke | Postpone |
| 1933 | Bug | XBL 2d Dropdown: various improvements | In Progress | Normal | Matthew Brooke | Postpone |
| 1930 | Bug | Build customization dialog to modify UIGen rules for form generator | In Progress | Low | Matthew Brooke | Postpone |
| 1627 | Bug | XBL Datatable Widget - Configurable first page & header | In Progress | Normal | Matthew Brooke | Postpone |
| 527 | Bug | compile and review existing software | In Progress | Low | Matthew Brooke | Postpone |