

## Kepler - Issues

| #    | Tracker | Status   | Priority  | Subject  | Assignee   | Updated             |
|------|---------|----------|-----------|--|------------|---------------------|
| 1891 | Bug     | Resolved | Immediate | writedesign for staged implementation of grid-enabled kepler | Matt Jones | 07/23/2007 10:30 AM |
| 1747 | Bug     | Resolved | Immediate | provide display of full metadata for EML200DataSource actors | Matt Jones | 11/02/2005 01:04 PM |
| 1748 | Bug     | Resolved | Immediate | "Get metadata" menu item only works for EML 2.0.0 documents  | Matt Jones | 03/01/2005 03:01 PM |
| 3030 | Bug     | Resolved | Immediate | Documentation says that kepler is version 1.0.0alpha8        | Matt Jones | 02/01/2008 02:14 AM |
| 5490 | Bug     | Resolved | Normal    | update splash screen version without changing image          | Matt Jones | 08/17/2015 09:20 AM |
| 1359 | Bug     | Resolved | Normal    | Test bug for the SDM Users group, please ignore              | Matt Jones | 03/04/2004 08:44 AM |
| 1751 | Bug     | Resolved | Normal    | new mailing lists: kepler-users, kepler-votes                | Matt Jones | 11/02/2005 12:27 PM |
| 2146 | Bug     | Resolved | Normal    | Design and implement authentication system for kepler        | Matt Jones | 05/18/2007 12:00 PM |