

## Kepler - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
5021	Bug	Resolved	Normal	release date is wrong in installer readme	Chad Berkley	05/23/2010 10:48 PM
4956	Bug	Resolved	Normal	make sure matlab works with installed version of kepler 2.0	jianwu jianwu	05/13/2010 04:54 PM
4943	Bug	Resolved	Immediate	RC5 Installer Tracking Bug	David Welker	07/07/2010 04:18 PM
4941	Bug	Resolved	Immediate	Data search causes menus to disappear on the mac	Chad Berkley	04/20/2010 04:25 PM
4940	Bug	Resolved	Immediate	User is never notified of incorrect login	Chad Berkley	04/16/2010 03:47 PM
4899	Bug	Resolved	Immediate	Installer Bugs	Chad Berkley	04/15/2010 11:27 AM
4873	Bug	Resolved	Immediate	Actors in repository library subtree are crammed together	Aaron Aaron	03/11/2010 01:21 PM
4868	Bug	Resolved	Low	Update R paths in documentation and demos	ben leinfelder	04/16/2010 03:51 PM
4867	Bug	Resolved	Low	Update screenshots for the documentation	debi staggs	03/23/2010 01:03 PM
4864	Bug	Resolved	Normal	Update paths in demo workflows	Chad Berkley	03/16/2010 12:52 PM
4803	Bug	Resolved	Normal	Review the README file	Chad Berkley	03/09/2010 04:10 PM
4723	Bug	Resolved	Immediate	workflows directory should be moved	Aaron Aaron	02/10/2010 02:50 PM
4722	Bug	Resolved	Immediate	find 1.0 -> 2.0 .kepler incompatibilities	Chad Berkley	02/04/2010 01:05 PM
4686	Bug	Resolved	Immediate	update copyright statements	Chad Berkley	02/05/2010 12:20 PM
4685	Bug	Resolved	Normal	Create installers	Chad Berkley	03/09/2010 04:08 PM
4684	Bug	Resolved	Immediate	Release tracking bug	Chad Berkley	03/10/2010 01:53 PM
4666	Bug	Resolved	Immediate	identify problems with converting .kepler-1.0 to .kepler-2.0	Chad Berkley	02/04/2010 01:07 PM
4665	Bug	Resolved	Immediate	Add unit tests for kar functionality	Chad Berkley	02/05/2010 12:49 PM
4664	Bug	Resolved	Immediate	Fix and/or remove broken unit tests	Chad Berkley	01/19/2010 03:14 PM
4656	Bug	Resolved	Normal	Build system needs javadocs	Chad Berkley	01/12/2010 04:16 PM
4650	Bug	Resolved	Normal	module manager tries to download already downloaded modules	Chad Berkley	01/07/2010 06:58 PM
4520	Bug	Resolved	Immediate	Login Anonymously Fails	Chad Berkley	11/17/2009 12:28 PM
4517	Bug	Resolved	Immediate	Verify that the search capabilities work	Jing Tao	04/26/2010 01:47 PM
4516	Bug	Resolved	Normal	Module Manager needs ability to install modules needed by KARs	Daniel Crawl	08/30/2015 04:18 PM
4515	Bug	Resolved	Immediate	Finish and Document the Save/Open KAR file functionality	Aaron Aaron	01/28/2010 12:42 PM
4514	Bug	Resolved	Immediate	Files are being saved in the Kepler installation directory	Aaron Aaron	12/17/2009 06:47 PM
4449	Bug	Resolved	Normal	exception when dragging workflow	Aaron Aaron	12/02/2009 01:03 PM
4382	Bug	Resolved	Normal	Remove switching between kepler and ptolemy	David Welker	01/07/2010 07:00 PM
4340	Bug	Resolved	Immediate	Resolve KAR file/module format	Aaron Aaron	01/13/2010 02:10 PM
4337	Bug	Resolved	Immediate	1.0 -> 2.0 upgrade issues tracking bug	Chad Berkley	02/25/2010 05:28 PM
4336	Bug	Resolved	Immediate	Merge the old configuration systems	Chad Berkley	12/07/2009 11:43 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4314	Bug	Resolved	Normal	exception when searching ecogrid	Jing Tao	09/09/2009 11:07 AM
4312	Bug	Resolved	Immediate	Clicking cancel on "sure you want to exit" dialog exits anyway	Chad Berkley	09/16/2009 03:40 PM
4311	Bug	Resolved	Normal	Build system appears to lock if there is a conflict upon update	David Welker	02/11/2010 04:31 AM
4305	Bug	Resolved	Immediate	Move actor classes into the actors module	Chad Berkley	08/18/2009 10:13 AM
4259	Bug	Resolved	Normal	Fix the 'ant javadoc' command	Chad Berkley	08/06/2009 11:25 AM
4258	Bug	Resolved	Normal	Add java 1.6 to nightly build	Chad Berkley	08/05/2009 12:46 PM
4257	Bug	Resolved	Normal	ant update should update build-area	Chad Berkley	07/22/2009 02:18 PM
4255	Bug	Resolved	Normal	Add Online Javadocs	Chad Berkley	07/25/2009 11:35 AM
4250	Bug	Resolved	Immediate	Add other suites to the nightly build	Chad Berkley	08/12/2009 02:54 PM
4249	Bug	Resolved	Immediate	create 64 bit installers	Chad Berkley	07/16/2009 11:40 AM
4214	Bug	Resolved	Immediate	Report Designer - Dragging workflow components near report fields adds text to the fields	debi staggs	07/01/2009 05:29 PM
4212	Bug	Resolved	Immediate	Report Designer - Clicking the delete button removes unselected items	debi staggs	07/01/2009 05:26 PM
4210	Bug	Resolved	Immediate	Report Designer - scrollbar goes off the screen	debi staggs	06/30/2009 04:40 PM
4209	Bug	Resolved	Immediate	Report Designer - Text randomly disappears when dragging new components	debi staggs	06/30/2009 04:40 PM
4208	Bug	Resolved	Immediate	Report Designer - dragging from the component window to the canvas does not drop where you want it	debi staggs	06/30/2009 02:06 PM
4207	Bug	Resolved	Immediate	Report Designer - drop area is too small	debi staggs	07/01/2009 05:28 PM
4206	Bug	Resolved	Immediate	Report Designer - layout in left pane is scrunched up	debi staggs	06/30/2009 04:04 PM
4205	Bug	Resolved	Immediate	Report Designer - dragging component makes text disappear	debi staggs	06/30/2009 10:58 AM
4204	Bug	Resolved	Immediate	Report Designer - finding drag area on components is hard	debi staggs	07/07/2009 03:12 PM
4201	Bug	Resolved	Normal	Cannot set column widths on the Workflow Report Tab	Chad Berkley	06/29/2009 05:54 PM
4200	Bug	Resolved	Normal	wrp suite - blank workflow says you've made changes upon exit	Chad Berkley	06/30/2009 09:25 AM
4198	Bug	Resolved	Immediate	important sanparks tasks	Chad Berkley	07/10/2009 11:33 AM
4185	Bug	Resolved	Normal	TabManager acting strangely	Chad Berkley	06/26/2009 10:53 AM
4159	Bug	Resolved	Immediate	Cut 2.0-alpha/SanParks release	Chad Berkley	07/10/2009 02:17 PM
4152	Bug	Resolved	Immediate	Modules should be able to add environment variables to the runtime	Chad Berkley	06/12/2009 01:59 PM
4111	Bug	Resolved	Immediate	move test data to a more appropriate locations	Chad Berkley	06/02/2009 03:21 PM
4105	Bug	Resolved	Immediate	Make build system automatically build OS dependent modules	Chad Berkley	06/02/2009 03:08 PM
4093	Bug	Resolved	Immediate	allow kepler to use OS specific UI elements	Chad Berkley	05/26/2009 03:49 PM
4082	Bug	Resolved	Low	New user guide section on modules/module manager	David Welker	04/23/2010 06:55 AM
4081	Bug	Resolved	Low	Rework Appendix B	Chad Berkley	03/04/2010 09:09 AM
4080	Bug	Resolved	Low	Rework Section 11	Aaron Aaron	04/16/2010 02:08 PM
4079	Bug	Resolved	Low	Rework Section 10	Chad Berkley	03/03/2010 10:21 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4078	Bug	Resolved	Low	Rework Section 9	Chad Berkley	03/04/2010 09:51 AM
4077	Bug	Resolved	Low	Rework Section 8	Chad Berkley	03/04/2010 09:13 AM
4076	Bug	Resolved	Low	Rework Section 7	jianwu jianwu	03/11/2010 04:29 PM
4075	Bug	Resolved	Low	Rework Section 6	Aaron Aaron	04/27/2010 03:12 PM
4074	Bug	Resolved	Low	Rework Section 5	Chad Berkley	03/03/2010 03:41 PM
4073	Bug	Resolved	Low	Rework Section 4	Sean Riddle	04/15/2010 11:41 AM
4072	Bug	Resolved	Low	Rework Section 3	Derik Barseghian	03/23/2010 11:27 AM
4071	Bug	Resolved	Low	Rework Section 2	David Welker	04/06/2010 02:21 AM
4070	Bug	Resolved	Low	Rework Section 1 and the GSG	Chad Berkley	03/10/2010 01:51 PM
4067	Bug	Resolved	Normal	Add "about" widget for kepler on the mac	Chad Berkley	05/26/2009 03:47 PM
4065	Bug	Resolved	Immediate	Copy documentation into installer	Chad Berkley	06/10/2009 12:53 PM
4064	Bug	Resolved	Immediate	remove r installer after installation is complete	Chad Berkley	06/02/2009 03:47 PM
4034	Bug	Resolved	Immediate	"Invalid memory access" when running workflow from the command line	David Welker	06/12/2009 02:14 PM
4026	Bug	Resolved	Immediate	Bootstrapper will not run kepler in a directory with spaces	Chad Berkley	04/28/2009 11:58 AM
4019	Bug	Resolved	Immediate	Workflow View in left pane	Aaron Aaron	08/10/2009 04:23 PM
4018	Bug	Resolved	Immediate	Remove non-2.0 functionality from 2.0 release	Chad Berkley	07/10/2009 02:34 PM
4017	Bug	Resolved	Immediate	Make sure module manager and installer work together wrt the classpath	Chad Berkley	05/04/2009 03:23 PM
4016	Bug	Resolved	Normal	Test IZPack Installer on 64 bit machine	Chad Berkley	07/13/2009 02:00 PM
4015	Bug	Resolved	Normal	Add 64 bit disclaimer to installer	Chad Berkley	07/13/2009 01:59 PM
4014	Bug	Resolved	Immediate	Remove "include class" checkbox in export kar dialog	ben leinfelder	04/24/2009 12:32 PM
4013	Bug	Resolved	Immediate	Make sure duplicate jars are not included in the installer	Chad Berkley	07/10/2009 02:26 PM
3977	Bug	Resolved	Immediate	Devlop test for ptil overrides in the system	Chad Berkley	04/22/2009 03:35 PM
3976	Bug	Resolved	Immediate	Update Documentation for 2.0 release	debi staggs	05/06/2010 04:31 PM
3949	Bug	Resolved	Immediate	Get the installer working with the new build system	Chad Berkley	07/13/2009 02:01 PM
3948	Bug	Resolved	Immediate	Create new configuration system supporting modules	Chad Berkley	10/29/2009 01:12 PM
3947	Bug	Resolved	Immediate	Create a module manager	David Welker	08/26/2009 01:24 PM
3734	Bug	Resolved	Immediate	Some demos no longer work after new build/repos	Chad Berkley	06/03/2009 03:37 PM
3696	Bug	Resolved	Normal	Core Build System Tasks	Chad Berkley	04/03/2009 02:24 PM
3271	Bug	Resolved	Immediate	Random Errors with data authentication system	Chad Berkley	05/09/2008 11:16 AM
3269	Bug	Resolved	Immediate	authentication system throws NPE	Chad Berkley	05/09/2008 11:17 AM
3250	Bug	Resolved	Normal	windows exe opens dos box	Chad Berkley	05/02/2008 11:20 AM
3248	Bug	Resolved	Immediate	.sh files should be removed for windows installer	Chad Berkley	05/08/2008 10:26 AM
3247	Bug	Resolved	Immediate	Documentation intro screen typo	Chad Berkley	05/07/2008 02:41 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3246	Bug	Resolved	Immediate	Typo in Documentation Screen	Chad Berkley	05/07/2008 02:38 PM
3245	Bug	Resolved	Immediate	Release 1.0 installer tracking bug	Chad Berkley	07/31/2008 12:29 AM
3240	Bug	Resolved	Normal	Fix permissions on kepler CVS files.	Chad Berkley	04/03/2009 02:31 PM
3238	Bug	Resolved	Normal	Refactor NMI build	Chad Berkley	06/11/2009 10:00 AM
3236	Bug	Resolved	Normal	remove strict requirements for PTII and KEPLER env variables	Chad Berkley	04/03/2009 02:23 PM
3211	Bug	Resolved	Immediate	Need XSLT stylesheet to build actor docs	Chad Berkley	04/09/2008 10:14 AM
3202	Bug	Resolved	Normal	Remove the workflows directory from the release	Chad Berkley	04/15/2008 11:35 AM
3201	Bug	Resolved	Normal	Remove all links to FSM from the GUI	Chad Berkley	04/03/2008 01:51 PM
3200	Bug	Resolved	Immediate	create a 1.0.0 branch in cvs	Chad Berkley	04/03/2008 01:46 PM
3199	Bug	Resolved	Immediate	include R 2.6 in the installer	Chad Berkley	04/07/2008 12:03 PM
3198	Bug	Resolved	Normal	test dynamic library installations on all platforms	Chad Berkley	04/25/2008 11:02 AM
3196	Bug	Resolved	Immediate	Find/Change license on gpl/igpl code	Timothy McPhillips	05/01/2008 09:23 AM
3195	Bug	Resolved	Immediate	Check all documentation for 1.0 release	Chad Berkley	04/28/2008 02:10 PM
3144	Bug	Resolved	Immediate	add link in OSX Applications folder	Chad Berkley	04/15/2008 01:09 PM
3138	Bug	Resolved	Immediate	remove the distributed options menu item for 1.0 release	Chad Berkley	04/03/2008 01:08 PM
3135	Bug	Resolved	Normal	semantic type and class params need special handling in doc window	Chad Berkley	03/18/2008 03:10 PM
3134	Bug	Resolved	Normal	demo workflow 02-LotkaVolterraPredatorPrey.xml needs windows resaved	Chad Berkley	02/07/2008 04:24 PM
3133	Bug	Resolved	Immediate	R is not added to the path	Dan Higgins	02/05/2008 01:51 PM
3131	Bug	Resolved	Immediate	R is not added to the path	Chad Berkley	02/14/2008 10:46 AM
3129	Bug	Resolved	Immediate	links exist to ptII demos that do not work	Chad Berkley	02/05/2008 07:51 PM
3127	Bug	Resolved	Normal	workflows can open off the screen	Chad Berkley	03/06/2008 02:39 PM
3123	Bug	Resolved	Immediate	Change icons to be kepler specific	Chad Berkley	02/07/2008 04:23 PM
3122	Bug	Resolved	Immediate	Get installer size down	Chad Berkley	05/12/2008 12:31 PM
3109	Bug	Resolved	Immediate	Many demos linked to getting started don't work	Chad Berkley	01/29/2008 11:34 AM
3073	Bug	Resolved	Normal	Heartbeat function for slaves	jianwu jianwu	03/18/2010 01:58 PM
3072	Bug	Resolved	Normal	Security issues with distributed execution	jianwu jianwu	05/20/2010 09:20 PM
3071	Bug	Resolved	Normal	KAR files should be sent along with workflow to slaves	jianwu jianwu	03/29/2010 12:43 PM
3070	Bug	Resolved	Immediate	Need access control GUI for slaves	jianwu jianwu	03/17/2010 03:31 PM
3069	Bug	Resolved	Immediate	start slave from gui	jianwu jianwu	03/16/2010 01:54 PM
3068	Bug	Resolved	Immediate	rmiregistry should be started programmatically	jianwu jianwu	03/16/2010 01:52 PM
3054	Bug	Resolved	Immediate	Importing a kar file claims actor is already cached	Chad Berkley	01/15/2008 12:48 PM
3030	Bug	Resolved	Immediate	Documentation says that kepler is version 1.0.0alpha8	Matt Jones	02/01/2008 02:14 AM
3029	Bug	Resolved	Immediate	NPE when trying to save semantic type	Shawn Bowers	12/17/2007 02:28 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2755	Bug	Resolved	Immediate	generateDocs replaces & with & erroneously	Ilkay Altintas	05/18/2007 11:51 AM
2746	Bug	Resolved	Immediate	Documentation system does not work with java 1.6	Ilkay Altintas	05/18/2007 11:50 AM
2314	Bug	Resolved	Immediate	composites show up as classes not instances	Chad Berkley	12/14/2005 02:05 PM
2275	Bug	Resolved	Immediate	Replace the DataCacheManager	Kevin Ruland	01/30/2006 10:45 AM
2146	Bug	Resolved	Normal	Design and implement authentication system for kepler	Matt Jones	05/18/2007 12:00 PM
2145	Bug	Resolved	Immediate	need ontology storage system	Shawn Bowers	04/03/2009 01:51 PM
2144	Bug	Resolved	Immediate	fix functionality and GUI issues with query builder	Jing Tao	11/01/2005 02:34 PM
2143	Bug	Resolved	Immediate	fix functionality and GUI issues with query builder	Jing Tao	06/14/2006 10:52 AM
2142	Bug	Resolved	Immediate	new schema for data sources	Jing Tao	04/03/2009 01:52 PM
2141	Bug	Resolved	Immediate	resultset cache expiration problem	Kevin Ruland	02/03/2006 12:22 PM
2139	Bug	Resolved	Normal	mollusc -> R -> plot WF for examples and documentation uses	Samantha Romanello	04/06/2007 01:55 PM
2138	Bug	Resolved	Normal	need helloworld WF	Chad Berkley	07/05/2005 03:29 PM
2137	Bug	Resolved	Normal	create a docbook format for WF documentation	Ilkay Altintas	11/02/2005 01:04 PM
1909	Bug	Resolved	Immediate	generalize cache manager to provide support for very large data files	Kevin Ruland	02/03/2006 12:26 PM
1886	Bug	Resolved	Normal	nightly build system revisited	Chad Berkley	02/14/2005 01:19 PM
1839	Bug	Resolved	Immediate	adding new port sometimes causes canvas to resize	Matthew Brooke	04/12/2007 03:27 PM
1838	Bug	Resolved	Immediate	need user level documentation	Kirsten Menger-Anderson	02/04/2008 01:15 PM
1835	Bug	Resolved	Normal	create jni cookbook for creating jni actors	Chad Berkley	01/05/2005 08:58 AM
1834	Bug	Resolved	Normal	search progress bar does not work on OSX	Jing Tao	03/01/2005 10:37 AM
1829	Bug	Resolved	Immediate	saving workflow invalidates eml data	Jing Tao	01/03/2005 04:37 PM
1826	Bug	Resolved	Immediate	keyboard binding to enter key on quick search broken	Shawn Bowers	01/06/2005 05:17 PM
1640	Bug	Resolved	Normal	change kepler website to the seek wiki style	Steve Tekell	01/20/2005 10:17 AM
1592	Bug	Resolved	Immediate	describe Sparrow toolkit interface	Chad Berkley	10/12/2004 11:08 AM
1590	Bug	Resolved	Normal	coding guidelines	Chad Berkley	02/08/2005 09:25 AM
1589	Bug	Resolved	Immediate	actor testing system	Chad Berkley	10/12/2004 11:08 AM
1588	Bug	Resolved	Immediate	create nightly build system	Chad Berkley	07/19/2004 01:17 PM
1543	Bug	Resolved	Low	create workflow scripting language	Chad Berkley	10/12/2004 10:59 AM
1343	Bug	Resolved	Immediate	need full eml2 support	Chad Berkley	06/14/2004 02:34 PM
1342	Bug	Resolved	Immediate	need R actor	Dan Higgins	06/27/2005 01:28 PM
1341	Bug	Resolved	Normal	need a viewing toolbox	Chad Berkley	10/12/2004 10:58 AM
1340	Bug	Resolved	Immediate	define and implement kepler archive file format (kar)	Chad Berkley	03/22/2006 03:33 PM
1339	Bug	Resolved	Normal	add ecogrid interface to kepler	Jing Tao	01/20/2005 09:57 AM
1338	Bug	Resolved	Immediate	find GIS system for inclusion in kepler	Dan Higgins	11/02/2005 12:04 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1335	Bug	Resolved	Normal	finish actor prototype tool	Chad Berkley	11/02/2005 01:02 PM
1334	Bug	Resolved	Immediate	need installer for kepler	Dan Higgins	02/01/2008 10:49 AM
1333	Bug	Resolved	Low	finish back propegation actor	Dan Higgins	04/06/2007 01:31 PM
1332	Bug	Resolved	Immediate	GARP improvements and further implemenation	Dan Higgins	11/02/2005 01:04 PM
1331	Bug	Resolved	Immediate	interface enhancements	Chad Berkley	02/09/2004 08:36 AM
1330	Bug	Resolved	Immediate	interface enhancements	Chad Berkley	11/02/2005 01:02 PM
1189	Bug	Resolved	Immediate	add full support for EML2 comple textFormat in EML ingestor	Jing Tao	03/23/2005 05:36 PM