

Kepler - Issues

Estimated time: 2.0

#	Tracker	Status	Subject	Estimated time
6834	Bug	Resolved	kepler data can icon displayed incorrectly	
6833	Feature	Resolved	syntax highlighting for language actors	
6831	Bug	Closed	saving/loading window properties for multiple graphs/models in BasicGraphFrame	
6829	Bug	Closed	ant change-to fails under Windows Server 2012 R2 with Cygwin	
6681	Bug	Resolved	unnecessary warnings when removing parameters	
6676	Bug	Resolved	External Execution actors generates exception for empty directory	
6615	Bug	Resolved	apple-extensions does not compile with java 8	
6578	Bug	Resolved	cannot hide director LocalClock	
6577	Bug	Resolved	infinite loop resolving port width	
6572	Bug	Resolved	An error is thrown when opening MatlabExpression.xml in common/workflows/demos/Matlab in trunk.	
6467	Bug	Closed	data tab no longer works	
6386	Bug	Resolved	cannot drop second matlab actor on canvas	
6371	Bug	Resolved	Documentation: missing content in section 1.1.1 Features	
6233	Bug	Resolved	DirectoryListing NPE	
6165	Bug	Resolved	The names of instances of the Stop actor do not display in Mac OSX.	2.00
5894	Bug	Closed	Clone problems in NamedObjId	
5893	Bug	Closed	During installation, Kepler takes a long time to start up under Windows	
5722	Bug	Resolved	Check for problems with sanitized RecordToken labels	
5720	Feature	Resolved	Kepler component documentation layout needs improvement	
5716	Bug	Resolved	Module Manager should only print Downloading messages when actually downloading	
5669	Bug	Resolved	replace ProjectLocator.findKeplerModulesDir() with something more robust.	
5668	Bug	Resolved	module manager should support batch mode execution.	
5665	Bug	Resolved	modulemanager et al.: swing-worker-1.2.jar should be removed	
5498	Bug	Resolved	Issue a patch for ptolemy classpath problem in kepler-2.2	
5490	Bug	Resolved	update splash screen version without changing image	
5424	Bug	Resolved	see if it's worthwhile to upgrade hsql from 1.8	
5174	Bug	Resolved	Reduce the number of modules in Kepler CORE.	
4516	Bug	Resolved	Module Manager needs ability to install modules needed by KARs	