

## Kepler - Issues

| #    | Tracker | Status | Priority | Subject  | Assignee         | Updated             |
|------|---------|--------|----------|--|------------------|---------------------|
| 6575 | Feature | New    | Normal   | reference parameters in R actor's script   | ben leinfelder   | 08/21/2015 03:54 PM |
| 5343 | Feature | New    | Normal   | Add optional Console view  | Daniel Crawl     | 08/16/2015 06:02 PM |
| 6594 | Feature | New    | Normal   | cannot download from a tag   | Daniel Crawl     | 08/16/2015 06:30 PM |
| 6587 | Feature | New    | Low      | summarize missing actors   | Daniel Crawl     | 08/17/2015 09:30 AM |
| 6434 | Feature | New    | Normal   | add workflow execution time and other metadata to report designer                  | Derik Barseghian | 02/28/2014 01:11 PM |
| 5666 | Feature | New    | Normal   | Build system needs a target to build all common or blessed non-core modules        | Derik Barseghian | 08/16/2015 06:03 PM |
| 5626 | Feature | New    | Normal   | interacting with kepler.sh to know the status and other information in batch-mode. | jianwu jianwu    | 08/16/2015 06:02 PM |