

Metacat - Issues

Estimated time: 0.0

#	Tracker	Status	Subject	Estimated time
6	Bug	Resolved	MCAT won't build under IRIX with Oracle 8.0.5	
7	Bug	Resolved	MCAT doesn't pass tests when built under Oracle 7.3.2	
13	Bug	Resolved	metacat doesn't allow updates or deletes	
14	Bug	Resolved	metacat TEXT nodes limited to 4K characters	
15	Bug	Resolved	metacat depends on Oracle parser, should be SAX	
16	Bug	Resolved	validation engine uses OASIS XML Catalog	
17	Bug	Resolved	DBWriter uses multiple transactions to load document	
18	Bug	Resolved	metacat docid and rootnodeid not generated in a safe manner	
20	Bug	Resolved	DBSAXNode constructor can be simplified	
22	Bug	Resolved	content negotiation for doctypes needed	
23	Bug	Resolved	creating shared pool of connections in metacat servlet	
24	Bug	Resolved	MetaCatServlet should provide 2 more input parameters to DBWriter: accession# and action	
25	Bug	Resolved	nodeid should be generated in safe manner	
27	Bug	Resolved	DBReader doesn't recreate COMMENTS and PIs when reading a doc	
28	Bug	Resolved	need doctype backtracing/linking feature as part of doctype filter	
30	Bug	Resolved	get dataguide function needed by client	
34	Bug	Resolved	text matches in query algorithm don't span TEXT nodes	
35	Bug	Resolved	SRB RMI server doesn't authenticate after first connection	
47	Bug	Resolved	doctype and docid attr are needed in xml_index table	
49	Bug	Resolved	need anonymous user login as default for metacat	
52	Bug	Resolved	Change link to project abstract	
53	Bug	Resolved	Interface does not look good in 800x600	
54	Bug	Resolved	title and alttitle fields are too small	
55	Bug	Resolved	change order of fields	
56	Bug	Resolved	code shifts and removals	
57	Bug	Resolved	changes to handleQueryAction	
58	Bug	Resolved	add eml-resource to the catalog	
59	Bug	Resolved	create a more general specification for queries	
60	Bug	Resolved	use querySpecification	
61	Bug	Resolved	new resultset dtd spec	

#	Tracker	Status	Subject	Estimated time
62	Bug	Resolved	hardcoded paths should be config parameters	
98	Bug	Resolved	add download action to marineservlet	
99	Bug	Resolved	add getDocumentAction to marineServlet	
100	Bug	Resolved	add viewabstract action to metacatServlet	
137	Bug	Resolved	need admin client for managing SRB systems	
152	Bug	Resolved	Port SRB1_1_8 changes to Linux x86	
160	Bug	Resolved	need resource restriction capability	