

MetacatUI - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
5970	Task	Resolved	Normal	High-level mockup of header and footer	Matt Jones	05/24/2013 05:22 PM
5963	Task	Resolved	Normal	Prototype HTML and CSS layout framework for search results	Matt Jones	05/24/2013 05:18 PM
6043	Bug	Closed	High	Fix the broken event handling in the FeaturedDataView collapse boxes	Chris Jones	08/02/2013 12:02 PM
6012	Bug	Closed	Normal	Ensure all UTF-8 characters display correctly in query results	ben leinfelder	07/23/2013 09:01 AM
5946	Feature	Closed	Normal	Design and implement query support for SOLR		07/31/2013 05:40 PM
5948	Feature	Closed	Normal	Implement Metadata view page(s)	ben leinfelder	07/26/2013 12:11 PM
5961	Feature	Closed	Normal	Implement user authentication and display	ben leinfelder	07/25/2013 03:20 PM
5954	Feature	Closed	Normal	Design general header/footer layout		07/25/2013 09:25 AM
5955	Feature	Closed	Normal	Design and implement graphical look and feel for KNB skin		07/25/2013 09:25 AM
5962	Feature	Closed	Normal	Implement router class for handling URL routing	ben leinfelder	07/25/2013 08:42 AM
6018	Feature	Closed	Normal	Determine proper URI for EML document display		07/25/2013 08:37 AM
5960	Feature	Closed	Normal	Implement Most Recent Data query and display	ben leinfelder	07/25/2013 08:33 AM
6020	Feature	Closed	Normal	Integrate metacat-ui build with main Metacat build	ben leinfelder	07/17/2013 01:18 PM
5950	Feature	Closed	Normal	Implement data package download	ben leinfelder	07/12/2013 06:00 PM
5951	Feature	Closed	Normal	Re-style perl data registry to match MetacatUI	ben leinfelder	07/12/2013 05:57 PM
6019	Feature	Closed	Normal	Implement "get view" service as a REST endpoint		07/09/2013 01:52 PM
5983	Task	Closed	Normal	Data management basics page	Chris Jones	08/01/2013 04:34 PM
5981	Task	Closed	Normal	About template and view	Chris Jones	08/01/2013 04:32 PM
5965	Task	Closed	Normal	Featured data display		07/26/2013 11:36 AM
5964	Task	Closed	Normal	Results display	Matt Jones	07/25/2013 09:23 AM
5969	Task	Closed	Normal	Metadata package display layout and design	Chris Jones	07/25/2013 09:11 AM
5966	Task	Closed	Normal	Sidebar layout and design	Chris Jones	07/25/2013 09:10 AM
5967	Task	Closed	Normal	Header layout and design	Chris Jones	07/25/2013 09:09 AM
5968	Task	Closed	Normal	Footer layout and design	Chris Jones	07/25/2013 09:08 AM
5978	Task	Closed	Normal	Design logo	Chris Jones	07/25/2013 09:07 AM
5974	Task	Closed	Normal	Refactor D1Proxy intermediary to only be used when not directly querying the local Metacat	Matt Jones	07/25/2013 08:47 AM
6037	Task	Closed	Normal	Implement EML view page	ben leinfelder	07/25/2013 08:34 AM
6026	Task	Closed	Normal	Implement MN.getPackage()	ben leinfelder	07/08/2013 09:51 PM
6028	Task	Closed	Normal	Wire-up the MN.view() method to a REST endpoint	ben leinfelder	07/08/2013 06:10 PM
6027	Task	Closed	Normal	Wire-up the MN.getPackage() method to a REST endpoint	ben leinfelder	07/08/2013 12:31 PM
5952	Story	Closed	Normal	Add static content pages for About, Tools, etc.	Chris Jones	08/01/2013 04:36 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
6017	Story	Closed	Normal	Update and deploy EMLParser webapp using new KNB look and feel	ben leinfelder	07/31/2013 05:34 PM
6015	Story	Closed	Normal	Update EML specification pages to use new KNB look and feel	ben leinfelder	07/31/2013 05:33 PM
5947	Story	Closed	Normal	Graphical prototype of the Metacat UI interface		07/28/2013 10:30 AM
6016	Story	Closed	Normal	Update and deploy main Morpho page in new KNB site	ben leinfelder	07/28/2013 10:30 AM
5996	Bug	Rejected	Normal	Clicking on Featured Data link twice causes results to not display		07/25/2013 08:44 AM
6029	Task	Rejected	Normal	Implement MN.listView()	ben leinfelder	07/09/2013 09:47 AM
6036	Bug	Works For Me	Normal	Registry submission results in blank page	ben leinfelder	07/25/2013 09:05 AM