

Monarch - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
228	Bug	Resolved	Immediate	Initial design of data integration engine	Chad Berkley	06/14/2004 02:25 PM
1002	Bug	Resolved	Immediate	create good metacat interface	Chad Berkley	07/03/2003 01:37 PM
979	Bug	Resolved	Immediate	pipelines that mix engines can't parse physical file	Chad Berkley	06/25/2003 01:56 PM
953	Bug	Resolved	Immediate	lock down security issues	Chad Berkley	03/17/2003 11:36 AM
1003	Bug	Resolved	Immediate	execution and waitfor of AEs need 2nd thread	Chad Berkley	03/13/2003 12:12 PM
1001	Bug	Resolved	Immediate	replace line endings depending on os	Chad Berkley	02/27/2003 09:12 AM
977	Bug	Resolved	Immediate	dtd validation bug in xsltPlugin	Chad Berkley	02/26/2003 11:42 AM
976	Bug	Resolved	Immediate	create friendly error messages	Chad Berkley	02/26/2003 11:42 AM
954	Bug	Resolved	Immediate	cache should not expunge temp objects that are needed later in an analysis	Chad Berkley	02/26/2003 11:41 AM
517	Bug	Resolved	Normal	implement plugins for SAS, Matlab, R	Chad Berkley	02/26/2003 11:40 AM
982	Bug	Resolved	Immediate	session management is messed up	Chad Berkley	02/11/2003 10:23 AM
981	Bug	Resolved	Normal	session management is messed up	Chad Berkley	02/04/2003 09:42 AM
975	Bug	Resolved	Immediate	monarch needs to be able to handle files not on metacat	Chad Berkley	01/29/2003 04:01 PM
974	Bug	Resolved	Immediate	monarch needs to be able to handle files not on metacat	Chad Berkley	01/29/2003 09:31 AM
943	Bug	Resolved	Immediate	design xslt plugin for monarch	Chad Berkley	01/29/2003 09:30 AM
957	Bug	Resolved	Immediate	release monarch 1.0.0alpha1	Chad Berkley	01/21/2003 01:53 PM
946	Bug	Resolved	Immediate	change monarch to get steps from metacat	Chad Berkley	01/17/2003 09:20 AM
226	Bug	Resolved	Immediate	redesign of QA engine	Chad Berkley	01/10/2003 09:58 AM