## Monarch - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
5521	Bug	Resolved	Normal	bugzilla test	Matt Jones	10/27/2011 02:46 PM
981	Bug	Resolved	Normal	session management is messed up	Chad Berkley	02/04/2003 09:42 AM
970	Bug	Resolved	Normal	stop using table attribute names as variable names	Rich Williams	01/31/2003 09:58 AM
962	Bug	In Progress	Normal	Allow a single step to be a pipeline	Rich Williams	02/06/2003 02:52 PM
958	Bug	In Progress	Normal	When executing a StepGroup, only load required datasets and scalars	Rich Williams	04/18/2003 11:20 AM
952	Bug	In Progress	Normal	record data bindings in a recoverable xml document	Rich Williams	02/06/2003 02:52 PM
948	Bug	Resolved	Normal	develop pipeline/step library for MARINE QA tests	Rich Williams	01/22/2003 08:33 AM
947	Bug	In Progress	Normal	develop pipeline/step library for MARINE QA tests	Rich Williams	02/06/2003 02:42 PM
521	Bug	Resolved	Normal	design and implement monarch servlet/web service	Matt Jones	01/13/2003 02:31 PM
520	Bug	Resolved	Normal	evaluate eml packages and dataItemCollections	Matt Jones	01/13/2003 02:30 PM
519	Bug	Resolved	Normal	version control and storage of steps/pipelines/output	Matt Jones	01/13/2003 02:30 PM
518	Bug	Resolved	Normal	develop useful, realistic steps and pipelines for testing	Matt Jones	01/13/2003 02:29 PM
517	Bug	Resolved	Normal	implement plugins for SAS, Matlab, R	Chad Berkley	02/26/2003 11:40 AM
516	Bug	Resolved	Normal	Examine Ptolemy architecture for adaptation to Monarch	Matt Jones	03/01/2005 10:31 AM
515	Bug	Resolved	Normal	redesign pipeline specification and model	Matt Jones	01/13/2003 02:28 PM
514	Bug	Resolved	Normal	design step specification and model	Matt Jones	01/13/2003 02:28 PM
513	Bug	Resolved	Normal	plugin architecture for metadata standards	Matt Jones	01/13/2003 02:27 PM
322	Bug	Resolved	Normal	"wireframe" interface for configuring data/analysis pipelines	Matt Jones	03/01/2005 10:31 AM
321	Bug	Resolved	Normal	morpho plugin for feeding data to analytical engine	Matt Jones	03/01/2005 10:31 AM

04/22/2024 1/1