

## Monarch - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1003	Bug	Resolved	Immediate	execution and waitFor of AEs need 2nd thread	Chad Berkley	03/13/2003 12:12 PM
1002	Bug	Resolved	Immediate	create good metacat interface	Chad Berkley	07/03/2003 01:37 PM
1001	Bug	Resolved	Immediate	replace line endings depending on os	Chad Berkley	02/27/2003 09:12 AM
982	Bug	Resolved	Immediate	session management is messed up	Chad Berkley	02/11/2003 10:23 AM
981	Bug	Resolved	Normal	session management is messed up	Chad Berkley	02/04/2003 09:42 AM
979	Bug	Resolved	Immediate	pipelines that mix engines can't parse physical file	Chad Berkley	06/25/2003 01:56 PM
977	Bug	Resolved	Immediate	dtd validation bug in xsltPlugin	Chad Berkley	02/26/2003 11:42 AM
976	Bug	Resolved	Immediate	create friendly error messages	Chad Berkley	02/26/2003 11:42 AM
975	Bug	Resolved	Immediate	monarch needs to be able to handle files not on metacat	Chad Berkley	01/29/2003 04:01 PM
974	Bug	Resolved	Immediate	monarch needs to be able to handle files not on metacat	Chad Berkley	01/29/2003 09:31 AM
957	Bug	Resolved	Immediate	release monarch 1.0.0alpha1	Chad Berkley	01/21/2003 01:53 PM
954	Bug	Resolved	Immediate	cache should not expunge temp objects that are needed later in an analysis	Chad Berkley	02/26/2003 11:41 AM
953	Bug	Resolved	Immediate	lock down security issues	Chad Berkley	03/17/2003 11:36 AM
946	Bug	Resolved	Immediate	change monarch to get steps from metacat	Chad Berkley	01/17/2003 09:20 AM
943	Bug	Resolved	Immediate	design xslt plugin for monarch	Chad Berkley	01/29/2003 09:30 AM
517	Bug	Resolved	Normal	implement plugins for SAS, Matlab, R	Chad Berkley	02/26/2003 11:40 AM
228	Bug	Resolved	Immediate	Initial design of data integration engine	Chad Berkley	06/14/2004 02:25 PM
226	Bug	Resolved	Immediate	redesign of QA engine	Chad Berkley	01/10/2003 09:58 AM
944	Bug	In Progress	Immediate	write eml -> nbii xsl sheet	Dan Higgins	10/27/2011 02:43 PM
227	Bug	Resolved	Immediate	need requirements list for data integration engine	Jivka Bojilova	04/05/2002 03:45 PM
5521	Bug	Resolved	Normal	bugzilla test	Matt Jones	10/27/2011 02:46 PM
951	Bug	Resolved	Immediate	syntax change in the inputs	Matt Jones	03/01/2005 10:31 AM
521	Bug	Resolved	Normal	design and implement monarch servlet/web service	Matt Jones	01/13/2003 02:31 PM
520	Bug	Resolved	Normal	evaluate eml packages and dataItemCollections	Matt Jones	01/13/2003 02:30 PM
519	Bug	Resolved	Normal	version control and storage of steps/pipelines/output	Matt Jones	01/13/2003 02:30 PM
518	Bug	Resolved	Normal	develop useful, realistic steps and pipelines for testing	Matt Jones	01/13/2003 02:29 PM
516	Bug	Resolved	Normal	Examine Ptolemy architecture for adaptation to Monarch	Matt Jones	03/01/2005 10:31 AM
515	Bug	Resolved	Normal	redesign pipeline specification and model	Matt Jones	01/13/2003 02:28 PM
514	Bug	Resolved	Normal	design step specification and model	Matt Jones	01/13/2003 02:28 PM
513	Bug	Resolved	Normal	plugin architecture for metadata standards	Matt Jones	01/13/2003 02:27 PM
322	Bug	Resolved	Normal	"wireframe" interface for configuring data/analysis pipelines	Matt Jones	03/01/2005 10:31 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
321	Bug	Resolved	Normal	morpho plugin for feeding data to analytical engine	Matt Jones	03/01/2005 10:31 AM
311	Bug	Resolved	Immediate	feed data from metacat to QA engine	Matt Jones	01/13/2003 02:26 PM
276	Bug	Resolved	Immediate	create ontology for marine intertidal domain	Matt Jones	03/01/2005 10:31 AM
275	Bug	Resolved	Immediate	research ontology representation	Matt Jones	03/01/2005 10:31 AM
274	Bug	Resolved	Immediate	develop ontology for biodiversity domain	Matt Jones	03/01/2005 10:31 AM
984	Bug	In Progress	Immediate	tracking bug for Alpha2 release	Monarch Dev	02/06/2003 03:00 PM
983	Bug	Resolved	Immediate	iteratively process input data	Rich Williams	03/31/2003 09:13 AM
970	Bug	Resolved	Normal	stop using table attribute names as variable names	Rich Williams	01/31/2003 09:58 AM
962	Bug	In Progress	Normal	Allow a single step to be a pipeline	Rich Williams	02/06/2003 02:52 PM
958	Bug	In Progress	Normal	When executing a StepGroup, only load required datasets and scalars	Rich Williams	04/18/2003 11:20 AM
955	Bug	In Progress	Immediate	need to handle multiple datasets as input to a pipeline	Rich Williams	01/22/2003 08:34 AM
952	Bug	In Progress	Normal	record data bindings in a recoverable xml document	Rich Williams	02/06/2003 02:52 PM
948	Bug	Resolved	Normal	develop pipeline/step library for MARINE QA tests	Rich Williams	01/22/2003 08:33 AM
947	Bug	In Progress	Normal	develop pipeline/step library for MARINE QA tests	Rich Williams	02/06/2003 02:42 PM
945	Bug	In Progress	Immediate	investigate semantic additions to monarch	Rich Williams	01/22/2003 08:32 AM