

# Monarch

	2021-10				2021-11				2021-12				2022-1				2022-2				2022-3							
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12			
<b>Monarch</b> <b>Monarch - 2.0.0Alpha2</b> write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release <b>Monarch - 2.0.0Beta1</b> record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline <b>Monarch - Postpone</b> investigate semantic additions to monarch																												