

Monarch

	2023-11				2023-12				2024-1				2024-2				2024-3				2024-4				
	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Monarch Monarch - 2.0.0Alpha2 write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release Monarch - 2.0.0Beta1 record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline Monarch - Postpone investigate semantic additions to monarch																									