

Monarch

	2021-12					2022-1				2022-2				2022-3				2022-4				2022-5					
		49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
Monarch																											
Monarch - 2.0.0Alpha2																											
write eml -> nbii xsl sheet																											
develop pipeline/step library for MARINE (...)																											
need to handle multiple datasets as (...)																											
tracking bug for Alpha2 release																											
Monarch - 2.0.0Beta1																											
record data bindings in a recoverable (...)																											
When executing a StepGroup, only load (...)																											
Allow a single step to be a pipeline																											
Monarch - Postpone																											
investigate semantic additions to monarch																											