

# Monarch

	2022-2			2022-3				2022-4				2022-5				2022-6				2022-7					
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
<b>Monarch</b> <b>Monarch - 2.0.0Alpha2</b> write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release <b>Monarch - 2.0.0Beta1</b> record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline <b>Monarch - Postpone</b> investigate semantic additions to monarch																									