

Monarch

	2024-2				2024-3				2024-4				2024-5				2024-6				2024-7				
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Monarch Monarch - 2.0.0Alpha2 write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release Monarch - 2.0.0Beta1 record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline Monarch - Postpone investigate semantic additions to monarch																									