

Monarch

	2021-5				2021-6				2021-7				2021-8				2021-9				2021-10							
	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43		
Monarch Monarch - 2.0.0Alpha2 write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release Monarch - 2.0.0Beta1 record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline Monarch - Postpone investigate semantic additions to monarch																												