

Monarch

| | 2024-7 | | | | 2024-8 | | | | 2024-9 | | | | 2024-10 | | | | 2024-11 | | | | 2024-12 | | | | |
|--|--------|----|----|----|--------|----|----|----|--------|----|----|----|---------|----|----|----|---------|----|----|----|---------|----|----|----|----|
| | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 |
| Monarch Monarch - 2.0.0Alpha2 write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release Monarch - 2.0.0Beta1 record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline Monarch - Postpone investigate semantic additions to monarch | | | | | | | | | | | | | | | | | | | | | | | | | |