

Monarch

	2021-9					2021-10					2021-11					2021-12					2022-1				2022-2			
		36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8		
Monarch																												
Monarch - 2.0.0Alpha2																												
write eml -> nbii xsl sheet																												
develop pipeline/step library for MARINE (...)																												
need to handle multiple datasets as (...)																												
tracking bug for Alpha2 release																												
Monarch - 2.0.0Beta1																												
record data bindings in a recoverable (...)																												
When executing a StepGroup, only load (...)																												
Allow a single step to be a pipeline																												
Monarch - Postpone																												
investigate semantic additions to monarch																												