

# Monarch

	2024-9				2024-10				2024-11				2024-12				2025-1					2025-2			
	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8
<b>Monarch</b> <b>Monarch - 2.0.0Alpha2</b> write eml -> nbii xsl sheet develop pipeline/step library for MARINE (...) need to handle multiple datasets as (...) tracking bug for Alpha2 release <b>Monarch - 2.0.0Beta1</b> record data bindings in a recoverable (...) When executing a StepGroup, only load (...) Allow a single step to be a pipeline <b>Monarch - Postpone</b> investigate semantic additions to monarch																									