

## SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1790	Bug	New	Immediate	Add ITIS data to TOS db v1.1.0	Aimee Stewart	11/29/2004 10:37 AM
1789	Bug	Resolved	Immediate	Create database for TOS version 1.1.0	Aimee Stewart	11/29/2004 10:37 AM
1765	Bug	In Progress	Normal	Investigate Hibernate for database and parser abstraction	Aimee Stewart	11/08/2004 08:50 AM
1764	Bug	Resolved	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
1763	Bug	New	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
1762	Bug	Resolved	Normal	Develop task list with dependencies and schedule	Aimee Stewart	12/13/2004 12:56 PM
1761	Bug	In Progress	Immediate	Update object model (v1.1.0) to more closely mirror TCS	Aimee Stewart	11/29/2004 10:23 AM
1760	Bug	Resolved	Immediate	Decide on TCS version to work from	Aimee Stewart	12/13/2004 12:50 PM
1678	Bug	Resolved	Immediate	Modify concept package objects to handle relationships	Aimee Stewart	09/13/2004 10:39 AM
1677	Bug	In Progress	Immediate	Modify concept package objects to handle relationships for TOS v1.1.0	Aimee Stewart	11/29/2004 10:19 AM
1673	Bug	In Progress	Immediate	Work with XSLT parser to convert ITIS data for input to Taxon DB	Aimee Stewart	09/13/2004 03:45 PM
1648	Bug	New	Immediate	Create taxon developer web site which calculates metrics of code	Aimee Stewart	07/26/2004 09:11 PM
1647	Bug	Resolved	Immediate	Modify data model to accomodate different views of data	Aimee Stewart	11/29/2004 10:12 AM
1646	Bug	Resolved	Immediate	Restructure code packages to allow reuse of common objects between server and client	Aimee Stewart	08/30/2004 09:52 AM
1645	Bug	Resolved	Normal	Propose modifications to schema to better fit SEEK needs	Aimee Stewart	09/09/2004 03:50 PM
1620	Bug	Resolved	Normal	Create voucher parser/handler for TES	Aimee Stewart	08/30/2004 10:18 AM
1619	Bug	Resolved	Normal	Create publication parser/handler for TES	Aimee Stewart	08/30/2004 10:18 AM
1617	Bug	In Progress	Normal	Implement parser for the TES	Aimee Stewart	11/08/2004 08:50 AM
1615	Bug	New	Normal	Look at KNB LDAP interface for user-friendly concept authoring authentication	Aimee Stewart	07/26/2004 09:26 PM
1614	Bug	New	Normal	Add concept authoring code to enterProviderData	Aimee Stewart	07/26/2004 09:28 PM
1602	Bug	Resolved	Normal	Move and restart latest working Taxonomic Object Service in neutral location on taxon development machine	Aimee Stewart	06/14/2004 09:24 AM
1578	Bug	Resolved	Normal	Modify Ant build so Tomcat is functional on both Linux and Windows	Robert Gales	05/25/2004 09:47 AM
1577	Bug	In Progress	Normal	Implement AddRelationship	Robert Gales	06/14/2004 12:48 PM
1576	Bug	In Progress	Normal	Implement EnterProviderData for TOS v1.1.0 with input TCS	Aimee Stewart	12/13/2004 12:51 PM
1575	Bug	Resolved	Normal	Modify or add objects to match new Taxonomic Exchange Schema	Robert Gales	06/14/2004 12:39 PM
1527	Bug	Resolved	Immediate	Complete the documentation for WSDL and email SEEK-sms-kr & Shawn	Robert Gales	04/23/2004 05:42 AM
1448	Bug	New	Normal	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	Aimee Stewart	07/26/2004 09:25 PM
1447	Bug	Resolved	Normal	Refactor LocalDBTOSProxy to abstract DB access	Aimee Stewart	04/20/2004 07:58 PM
1446	Bug	Resolved	Normal	Implement simple LocalDBTOSProxy to access local cache directly	Aimee Stewart	04/20/2004 08:04 PM
1444	Bug	Resolved	Normal	Implement simple ProxyFactory to create LocalDBTOSProxy only	Aimee Stewart	04/20/2004 08:03 PM
1403	Bug	New	Normal	Add test database creation to build process	Aimee Stewart	03/26/2004 03:11 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1402	Bug	In Progress	Normal	Create small test database with hickory and mosses	Aimee Stewart	11/29/2004 10:37 AM
1401	Bug	Resolved	Normal	Populate new database with ITIS data	Robert Gales	04/05/2004 01:58 PM
1400	Bug	Resolved	Normal	Finalize architecture diagram	Robert Gales	04/05/2004 02:01 PM
1399	Bug	Resolved	Normal	Create draft WSDLs for public interfaces	Robert Gales	03/26/2004 09:17 AM
1398	Bug	Resolved	Normal	Send status report on implementation plan for e-Science meeting	Aimee Stewart	05/11/2004 07:01 AM
1397	Bug	In Progress	Normal	Implement highest priority interfaces (first 7 of following list of 9)	Aimee Stewart	05/11/2004 06:53 AM
1380	Bug	Resolved	Normal	Create WSDL documents for all public interfaces	Aimee Stewart	04/05/2004 01:30 PM
1379	Bug	Resolved	Normal	solidify return format from public interfaces for Taxonomic Exchange Schema and OWL	Aimee Stewart	03/23/2004 02:26 PM
1378	Bug	Resolved	Normal	solidify return format from public interfaces for Taxonomic Exchange Schema and OWL	Aimee Stewart	04/05/2004 01:21 PM
1377	Bug	In Progress	Normal	Create UML diagram from stubs	Aimee Stewart	03/23/2004 02:29 PM
1376	Bug	Resolved	Normal	design new architecture for java version of taxonomic object service	Aimee Stewart	03/26/2004 09:19 AM
1375	Bug	In Progress	Normal	Add deployment target to ant build file	Aimee Stewart	07/26/2004 09:27 PM