

SEEK - Issues

Estimated time: 0.0

#	Estimated time	Status	Subject	Tracker
2385		In Progress	Querying with OR Conditions to DiGIR node for darwincore data	Bug
1596		New	data integration of Niche Modeling in Ecogrid	Bug
1450		In Progress	Implement two different relate algorithms	Bug
1449		Resolved	Implement at least two similarity algorithms	Bug
1448		New	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	Bug
1447		Resolved	Refactor LocalDBTOSProxy to abstract DB access	Bug
1444		Resolved	Implement simple ProxyFactory to create LocalDBTOSProxy only	Bug
1403		New	Add test database creation to build process	Bug
1402		In Progress	Create small test database with hickory and mosses	Bug
1401		Resolved	Populate new database with ITIS data	Bug
1400		Resolved	Finalize architecture diagram	Bug
1399		Resolved	Create draft WSDLs for public interfaces	Bug
1398		Resolved	Send status report on implementation plan for e-Science meeting	Bug
1397		In Progress	Implement highest priority interfaces (first 7 of following list of 9)	Bug
1379		Resolved	solidify return format from public interfaces for Taxonomic Exchange Schema and OWL	Bug
1336		New	create ecology specific pipelines	Bug
1258		In Progress	store, query, and access ontologies in ecogrid	Bug
1207		Resolved	Initial impl of the webservices wrapper of DiGIR	Bug
1206		Resolved	GT3 skeleton wrapper for DiGIR	Bug
1162		In Progress	implement level III ecogrid methods for Xylophia	Bug
1161		Resolved	create wsdl for ecogrid level III interfaces	Bug
1158		New	create wsdl for ecogrid query level III interfaces	Bug
1062		Resolved	install and evaluate OSGA DAI	Bug