

SEEK - Issues

Estimated time: 0.0

#	Tracker	Status	Subject	Estimated time
2385	Bug	In Progress	Querying with OR Conditions to DiGIR node for darwincore data	
1596	Bug	New	data integration of Niche Modeling in Ecogrid	
1450	Bug	In Progress	Implement two different relate algorithms	
1449	Bug	Resolved	Implement at least two similarity algorithms	
1448	Bug	New	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	
1447	Bug	Resolved	Refactor LocalDBTOSProxy to abstract DB access	
1444	Bug	Resolved	Implement simple ProxyFactory to create LocalDBTOSProxy only	
1403	Bug	New	Add test database creation to build process	
1402	Bug	In Progress	Create small test database with hickory and mosses	
1401	Bug	Resolved	Populate new database with ITIS data	
1400	Bug	Resolved	Finalize architecture diagram	
1399	Bug	Resolved	Create draft WSDLs for public interfaces	
1398	Bug	Resolved	Send status report on implementation plan for e-Science meeting	
1397	Bug	In Progress	Implement highest priority interfaces (first 7 of following list of 9)	
1379	Bug	Resolved	solidify return format from public interfaces for Taxonomic Exchange Schema and OWL	
1336	Bug	New	create ecology specific pipelines	
1258	Bug	In Progress	store, query, and access ontologies in ecogrid	
1207	Bug	Resolved	Initial impl of the webservices wrapper of DiGIR	
1206	Bug	Resolved	GT3 skeleton wrapper for DiGIR	
1162	Bug	In Progress	implement level III ecogrid methods for Xylophia	
1161	Bug	Resolved	create wsdl for ecogrid level III interfaces	
1158	Bug	New	create wsdl for ecogrid query level III interfaces	
1062	Bug	Resolved	install and evaluate OSGA DAI	