

## SEEK - Issues

Estimated time: 0.0

#	Tracker	Status	Subject	Estimated time
3145	Bug	New	Fix [or remove] web interface for ecogrid query	
2731	Bug	New	Make TCS document the direct data source	
2730	Bug	New	Publication problem	
2729	Bug	New	Support third party parent-child relationship	
2728	Bug	New	XML Output problem	
2727	Bug	New	lost data during import	
2694	Bug	New	Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding	
2693	Bug	New	Ecogrid doesn't support relative URI in namespace element of query.xsd	
2682	Bug	New	Add start and stop dates to concepts and relationships	
2650	Bug	New	ecogrid returnfields need to support more xpath	
2649	Bug	New	Ecogrid returnfields don't return enough information	
2491	Bug	New	Get ecogrid endpoints from Ecogrid registry	
2422	Bug	New	Changing Logging Options Prevent Metadata Downloads	
2364	Bug	New	Records Crossing the International Dateline	
2006	Bug	New	workflow development for biodiversity/productivity use case	
1790	Bug	New	Add ITIS data to TOS db v1.1.0	
1763	Bug	New	Strengthen SOAP server	
1725	Bug	New	ENM IIA - Prepare metadata for all input layers	
1663	Bug	New	Create web prototype	
1650	Bug	New	move taxon materials to SEEK web site	
1648	Bug	New	Create taxon developer web site which calculates metrics of code	
1615	Bug	New	Look at KNB LDAP interface for user-friendly concept authoring authentication	
1614	Bug	New	Add concept authoring code to enterProviderData	
1599	Bug	New	integration of LSID system and taxon server	
1598	Bug	New	integration of user management tools with taxonomic information	
1597	Bug	New	initial user management system for taxon server	
1591	Bug	New	generate browsing ontologies	
1070	Bug	New	propose a flexible system for transformation steps	
1065	Bug	New	create proposal for data and semantic types for workflows	
1765	Bug	In Progress	Investigate Hibernate for database and parser abstraction	

#	Tracker	Status	Subject	Estimated time
1761	Bug	In Progress	Update object model (v1.1.0) to more closely mirror TCS	
1746	Bug	In Progress	ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs	
1735	Bug	In Progress	ENM IIK - Assemble entire GARP layer input workflow	
1729	Bug	In Progress	ENM IIC3 - Initial Preparation of Hydro1K data	
1728	Bug	In Progress	ENM IIC2 - Initial Preparation of IPCC Climate Change Data	
1724	Bug	In Progress	ENM II - Prepare Spatial Layers for GARP layer input	
1677	Bug	In Progress	Modify concept package objects to handle relationships for TOS v1.1.0	
1673	Bug	In Progress	Work with XSLT parser to convert ITIS data for input to Taxon DB	
1618	Bug	In Progress	Fix rank representation in db	
1617	Bug	In Progress	Implement parser for the TES	
1603	Bug	In Progress	Implement addConcept	
1577	Bug	In Progress	Implement AddRelationship	
1576	Bug	In Progress	Implement EnterProviderData for TOS v1.1.0 with input TCS	
5246	Bug	Resolved	HTTP response code: 500 when trying to upload large KAR through kepler	
2681	Bug	Resolved	test	
2244	Bug	Resolved	Performance bottle neck in Digir ProviderServlet	
2174	Bug	Resolved	Problems with multiple eml2datasource actors in a Kepler workflow	
1852	Bug	Resolved	ENM IIIH - Actors for grid logical and math operations	
1789	Bug	Resolved	Create database for TOS version 1.1.0	
1764	Bug	Resolved	Strengthen SOAP server	
1762	Bug	Resolved	Develop task list with dependencies and schedule	
1760	Bug	Resolved	Decide on TCS version to work from	
1753	Bug	Resolved	Better caching for large Digir DataSets	
1745	Bug	Resolved	Develop methods for creating/controlling parallel Kepler workflow calculations	
1744	Bug	Resolved	ENM IIL - Convex Hull Actor	
1743	Bug	Resolved	ENM IIIF - ROC Threshold Generator	
1742	Bug	Resolved	ENM IIIE - Best model filter	
1741	Bug	Resolved	ENM IIID - GARP Error Matrix Generator	
1740	Bug	Resolved	ENM IIIC - Example of ENM workflow iteration over several species	
1739	Bug	Resolved	ENM IIIB - Revise GARP workflow to show Climate Variation iterations	
1738	Bug	Resolved	ENM IIIA - Update GARP Workflow	
1737	Bug	Resolved	ENM III - ENM/GARP Calculations	
1736	Bug	Resolved	ENM IIG - Projection Tool	

#	Tracker	Status	Subject	Estimated time
1734	Bug	Resolved	ENM IJ - Assemble Layer List into GARP *.dxl summary	
1733	Bug	Resolved	ENM IIH - Create Mask Layer for GARP	
1732	Bug	Resolved	ENM IIF - Clipping Actor	
1731	Bug	Resolved	ENM IIE - Rescaling of layer grid information	
1730	Bug	Resolved	ENM IID - Regridding (Resampling) of layer grid information	
1727	Bug	Resolved	ENM IIC1 - Initial Preparation of IPCC Current Climate Data	
1726	Bug	Resolved	ENM IIB - Modify EML Datasource actor to return SRB data	
1722	Bug	Resolved	ENM IB - Convert DiGR data source table to GARP input format	
1721	Bug	Resolved	ENM IA - DiGIR data source modification - Table by Species	
1720	Bug	Resolved	Create an example Kepler workflow for ENM/GARP calculations	
1678	Bug	Resolved	Modify concept package objects to handle relationships	
1676	Bug	Resolved	create Ecogrid authentication service	
1675	Bug	Resolved	create Ecogrid authentication service	
1659	Bug	Resolved	DiGIR Service needs to use the registry	
1649	Bug	Resolved	Write gwsdl description for Ecogrid's 'put' service	
1647	Bug	Resolved	Modify data model to accomodate different views of data	
1646	Bug	Resolved	Restructure code packages to allow reuse of common objects between server and client	
1645	Bug	Resolved	Propose modifications to schema to better fit SEEK needs	
1620	Bug	Resolved	Create voucher parser/handler for TES	
1619	Bug	Resolved	Create publication parser/handler for TES	
1616	Bug	Resolved	RSS feed shows incorrect URL	
1613	Bug	Resolved	organizations missing from web auth dropdown	
1604	Bug	Resolved	Convert ITIS database dump to TES	
1602	Bug	Resolved	Move and restart latest working Taxonomic Object Service in neutral location on taxon development machine	
1594	Bug	Resolved	Impl revised Resultset XSD	
1580	Bug	Resolved	design pipeline for converting IPCC .raw data	
1578	Bug	Resolved	Modify Ant build so Tomcat is functional on both Linux and Windows	
1575	Bug	Resolved	Modify or add objects to match new Taxonomic Exchange Schema	
1527	Bug	Resolved	Complete the documentation for WSDL and email SEEK-sms-kr & Shawn	
1205	Bug	Resolved	Get DiGIR working on Windows	
1069	Bug	Resolved	contact Ptolemy project about collaboration	
1068	Bug	Resolved	create and analyze example pipelines with workflow editor	
1067	Bug	Resolved	follow up with GeoVista Studio	

#	Tracker	Status	Subject	Estimated time
1066	Bug	Resolved	follow up with DiscoveryNet	
1063	Bug	Resolved	review and summarize workflow languages	
1057	Bug	Resolved	Adapt and adopt general purpose XQuery tokenizer	
1056	Bug	Resolved	XQuery research: processors, SQL translators, XQuery examples	