

## SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1178	Bug	Resolved	Immediate	stub actors should be editable	Chad Berkley	02/10/2004 08:59 AM
1177	Bug	Resolved	Immediate	create implementation interface for stub actors	Chad Berkley	02/10/2004 08:59 AM
1176	Bug	Resolved	Normal	allow user selected icon in dynamic actor tool	Chad Berkley	02/10/2004 08:59 AM
1146	Bug	Resolved	Immediate	implement GridService discovery in Ptolemy	Chad Berkley	02/10/2004 08:59 AM
1147	Bug	Resolved	Immediate	create agent to get data from ecogrid	Chad Berkley	02/10/2004 08:59 AM
1064	Bug	Resolved	Immediate	create initial workflow editor from Vergil	Chad Berkley	02/10/2004 08:59 AM
1145	Bug	Resolved	Immediate	allow execution of GridServices in AMS	Chad Berkley	02/10/2004 08:59 AM
1144	Bug	Resolved	Immediate	write an agent for running R jobs in the AMS	Chad Berkley	02/10/2004 08:59 AM