

SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1207	Bug	Resolved	Normal	Initial impl of the webservices wrapper of DiGIR	Rod Spears	06/08/2004 04:39 AM
1206	Bug	Resolved	Normal	GT3 skeleton wrapper for DiGIR	Rod Spears	06/08/2004 04:38 AM
1450	Bug	In Progress	Normal	Implement two different relate algorithms	Robert Gales	04/05/2004 02:07 PM
1449	Bug	Resolved	Normal	Implement at least two similarity algorithms	Robert Gales	05/25/2004 09:43 AM
1401	Bug	Resolved	Normal	Populate new database with ITIS data	Robert Gales	04/05/2004 01:58 PM
1400	Bug	Resolved	Normal	Finalize architecture diagram	Robert Gales	04/05/2004 02:01 PM
1399	Bug	Resolved	Normal	Create draft WSDLs for public interfaces	Robert Gales	03/26/2004 09:17 AM
1158	Bug	New	Normal	create wsdl for ecogrid query level III interfaces	Peter McCartney	11/29/2005 11:53 AM
1336	Bug	New	Normal	create ecology specific pipelines	Mark Schildhauer	01/21/2005 12:18 PM
1596	Bug	New	Normal	data integration of Niche Modeling in Ecogrid	Lucas Gilbert	11/29/2005 11:56 AM
1258	Bug	In Progress	Normal	store, query, and access ontologies in ecogrid	Lucas Gilbert	11/29/2005 01:23 PM
1162	Bug	In Progress	Normal	implement level III ecogrid methods for Xylopia	Leo Charles	11/24/2009 02:43 AM
2385	Bug	In Progress	Normal	Querying with OR Conditions to DiGIR node for darwincore data	Jing Tao	01/18/2008 11:15 AM
1161	Bug	Resolved	Normal	create wsdl for ecogrid level III interfaces	Jing Tao	11/29/2005 11:53 AM
1062	Bug	Resolved	Normal	install and evaluate OSGA DAI	Bing Zhu	05/25/2004 09:22 AM
1448	Bug	New	Normal	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	Aimee Stewart	07/26/2004 09:25 PM
1447	Bug	Resolved	Normal	Refactor LocalDBTOSProxy to abstract DB access	Aimee Stewart	04/20/2004 07:58 PM
1444	Bug	Resolved	Normal	Implement simple ProxyFactory to create LocalDBTOSProxy only	Aimee Stewart	04/20/2004 08:03 PM
1403	Bug	New	Normal	Add test database creation to build process	Aimee Stewart	03/26/2004 03:11 PM
1402	Bug	In Progress	Normal	Create small test database with hickory and mosses	Aimee Stewart	11/29/2004 10:37 AM
1398	Bug	Resolved	Normal	Send status report on implementation plan for e-Science meeting	Aimee Stewart	05/11/2004 07:01 AM
1397	Bug	In Progress	Normal	Implement highest priority interfaces (first 7 of following list of 9)	Aimee Stewart	05/11/2004 06:53 AM
1379	Bug	Resolved	Normal	solidify return format from public interfaces for Taxonomic Exchange Schema and OWL	Aimee Stewart	03/23/2004 02:26 PM