

## SEEK - Issues

| #    | Tracker | Status      | Priority  | Subject   | Assignee         | Updated             |
|------|---------|-------------|-----------|---|------------------|---------------------|
| 3145 | Bug     | New         | Normal    | Fix [or remove] web interface for ecogrid query   | Matt Jones       | 02/11/2008 02:05 PM |
| 2731 | Bug     | New         | Normal    | Make TCS document the direct data source  | xianhua liu      | 01/16/2007 05:35 PM |
| 2730 | Bug     | New         | Immediate | Publication problem   | xianhua liu      | 01/16/2007 05:30 PM |
| 2729 | Bug     | New         | Normal    | Support third party parent-child relationship   | xianhua liu      | 01/16/2007 05:28 PM |
| 2727 | Bug     | New         | Normal    | lost data during import   | xianhua liu      | 01/16/2007 05:25 PM |
| 2682 | Bug     | New         | Normal    | Add start and stop dates to concepts and relationships                                  | xianhua liu      | 01/16/2007 05:25 PM |
| 2728 | Bug     | New         | Normal    | XML Output problem  | xianhua liu      | 01/16/2007 05:23 PM |
| 2694 | Bug     | New         | Normal    | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | Matt Jones       | 12/08/2006 04:20 PM |
| 2693 | Bug     | New         | Normal    | Ecogrid doesn't support relative URI in namespace element of query.xsd                  | Jing Tao         | 12/08/2006 04:13 PM |
| 2649 | Bug     | New         | Immediate | Ecogrid returnfields don't return enough information                                    | Matt Jones       | 11/11/2006 10:04 AM |
| 2650 | Bug     | New         | Immediate | ecogrid returnfields need to support more xpath   | Matt Jones       | 11/11/2006 10:04 AM |
| 2491 | Bug     | New         | Normal    | Get ecogrid endpoints from Ecogrid registry   | David Sledge     | 07/17/2006 11:31 AM |
| 2422 | Bug     | New         | Low       | Changing Logging Options Prevent Metadata Downloads                                     | Matt Jones       | 04/25/2006 03:47 PM |
| 2364 | Bug     | New         | Normal    | Records Crossing the International Dateline   | Matt Jones       | 02/22/2006 07:32 AM |
| 1728 | Bug     | In Progress | Normal    | ENM IIC2 - Initial Preparation of IPCC Climate Change Data                              | Dan Higgins      | 08/17/2005 01:40 PM |
| 1735 | Bug     | In Progress | Normal    | ENM IIK - Assemble entire GARP layer input workflow                                     | Dan Higgins      | 08/17/2005 01:12 PM |
| 1724 | Bug     | In Progress | Normal    | ENM II - Prepare Spatial Layers for GARP layer input                                    | Dan Higgins      | 08/17/2005 11:56 AM |
| 2006 | Bug     | New         | Normal    | workflow development for biodiversity/productivity use case                             | Matt Jones       | 03/09/2005 04:51 PM |
| 1591 | Bug     | New         | Immediate | generate browsing ontologies  | Mark Schildhauer | 01/21/2005 12:24 PM |
| 1746 | Bug     | In Progress | Normal    | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs                             | Jing Tao         | 01/04/2005 11:04 AM |
| 1576 | Bug     | In Progress | Normal    | Implement EnterProviderData for TOS v1.1.0 with input TCS                               | Aimee Stewart    | 12/13/2004 12:51 PM |
| 1790 | Bug     | New         | Immediate | Add ITIS data to TOS db v1.1.0  | Aimee Stewart    | 11/29/2004 10:37 AM |
| 1761 | Bug     | In Progress | Immediate | Update object model (v1.1.0) to more closely mirror TCS                                 | Aimee Stewart    | 11/29/2004 10:23 AM |
| 1677 | Bug     | In Progress | Immediate | Modify concept package objects to handle relationships for TOS v1.1.0                   | Aimee Stewart    | 11/29/2004 10:19 AM |
| 1729 | Bug     | In Progress | Normal    | ENM IIC3 - Initial Preparation of Hydro1K data  | Chad Berkley     | 11/16/2004 02:47 PM |
| 1617 | Bug     | In Progress | Normal    | Implement parser for the TES  | Aimee Stewart    | 11/08/2004 08:50 AM |
| 1765 | Bug     | In Progress | Normal    | Investigate Hibernate for database and parser abstraction                               | Aimee Stewart    | 11/08/2004 08:50 AM |
| 1763 | Bug     | New         | Normal    | Strengthen SOAP server  | Aimee Stewart    | 11/08/2004 07:53 AM |
| 1725 | Bug     | New         | Normal    | ENM IIA - Prepare metadata for all input layers   | Deana Pennington | 10/22/2004 02:13 PM |
| 1673 | Bug     | In Progress | Immediate | Work with XSLT parser to convert ITIS data for input to Taxon DB                        | Aimee Stewart    | 09/13/2004 03:45 PM |
| 1663 | Bug     | New         | Immediate | Create web prototype  | Robert Gales     | 08/30/2004 02:34 PM |

| #    | Tracker | Status      | Priority  | Subject   | Assignee      | Updated             |
|------|---------|-------------|-----------|---|---------------|---------------------|
| 1650 | Bug     | New         | Normal    | move taxon materials to SEEK web site   | Aimee Stewart | 07/31/2004 09:15 AM |
| 1614 | Bug     | New         | Normal    | Add concept authoring code to enterProviderData                               | Aimee Stewart | 07/26/2004 09:28 PM |
| 1615 | Bug     | New         | Normal    | Look at KNB LDAP interface for user-friendly concept authoring authentication | Aimee Stewart | 07/26/2004 09:26 PM |
| 1648 | Bug     | New         | Immediate | Create taxon developer web site which calculates metrics of code              | Aimee Stewart | 07/26/2004 09:11 PM |
| 1618 | Bug     | In Progress | Normal    | Fix rank representation in db   | Robert Gales  | 07/06/2004 09:13 AM |
| 1603 | Bug     | In Progress | Normal    | Implement addConcept  | Robert Gales  | 06/14/2004 12:52 PM |
| 1577 | Bug     | In Progress | Normal    | Implement AddRelationship   | Robert Gales  | 06/14/2004 12:48 PM |
| 1597 | Bug     | New         | Normal    | initial user management system for taxon server                               | dave thau     | 06/08/2004 11:53 AM |
| 1598 | Bug     | New         | Normal    | integration of user management tools with taxonomic information               | dave thau     | 06/08/2004 11:36 AM |
| 1599 | Bug     | New         | Normal    | integration of LSID system and taxon server                                   | dave thau     | 06/08/2004 11:35 AM |
| 1065 | Bug     | New         | Normal    | create proposal for data and semantic types for workflows                     | Chad Berkley  | 05/25/2004 09:26 AM |
| 1070 | Bug     | New         | Immediate | propose a flexible system for transformation steps                            | Shawn Bowers  | 11/06/2003 08:48 AM |