

SEEK - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1648	Bug	New	Immediate	Create taxon developer web site which calculates metrics of code	Aimee Stewart	07/26/2004 09:11 PM
1615	Bug	New	Normal	Look at KNB LDAP interface for user-friendly concept authoring authentication	Aimee Stewart	07/26/2004 09:26 PM
1614	Bug	New	Normal	Add concept authoring code to enterProviderData	Aimee Stewart	07/26/2004 09:28 PM
1650	Bug	New	Normal	move taxon materials to SEEK web site	Aimee Stewart	07/31/2004 09:15 AM
1763	Bug	New	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
1790	Bug	New	Immediate	Add ITIS data to TOS db v1.1.0	Aimee Stewart	11/29/2004 10:37 AM
1673	Bug	In Progress	Immediate	Work with XSLT parser to convert ITIS data for input to Taxon DB	Aimee Stewart	09/13/2004 03:45 PM
1765	Bug	In Progress	Normal	Investigate Hibernate for database and parser abstraction	Aimee Stewart	11/08/2004 08:50 AM
1617	Bug	In Progress	Normal	Implement parser for the TES	Aimee Stewart	11/08/2004 08:50 AM
1677	Bug	In Progress	Immediate	Modify concept package objects to handle relationships for TOS v1.1.0	Aimee Stewart	11/29/2004 10:19 AM
1761	Bug	In Progress	Immediate	Update object model (v1.1.0) to more closely mirror TCS	Aimee Stewart	11/29/2004 10:23 AM
1576	Bug	In Progress	Normal	Implement EnterProviderData for TOS v1.1.0 with input TCS	Aimee Stewart	12/13/2004 12:51 PM
1602	Bug	Resolved	Normal	Move and restart latest working Taxonomic Object Service in neutral location on taxon development machine	Aimee Stewart	06/14/2004 09:24 AM
1646	Bug	Resolved	Immediate	Restructure code packages to allow reuse of common objects between server and client	Aimee Stewart	08/30/2004 09:52 AM
1619	Bug	Resolved	Normal	Create publication parser/handler for TES	Aimee Stewart	08/30/2004 10:18 AM
1620	Bug	Resolved	Normal	Create voucher parser/handler for TES	Aimee Stewart	08/30/2004 10:18 AM
1645	Bug	Resolved	Normal	Propose modifications to schema to better fit SEEK needs	Aimee Stewart	09/09/2004 03:50 PM
1678	Bug	Resolved	Immediate	Modify concept package objects to handle relationships	Aimee Stewart	09/13/2004 10:39 AM
1764	Bug	Resolved	Normal	Strengthen SOAP server	Aimee Stewart	11/08/2004 07:53 AM
1647	Bug	Resolved	Immediate	Modify data model to accomodate different views of data	Aimee Stewart	11/29/2004 10:12 AM
1789	Bug	Resolved	Immediate	Create database for TOS version 1.1.0	Aimee Stewart	11/29/2004 10:37 AM
1760	Bug	Resolved	Immediate	Decide on TCS version to work from	Aimee Stewart	12/13/2004 12:50 PM
1762	Bug	Resolved	Normal	Develop task list with dependencies and schedule	Aimee Stewart	12/13/2004 12:56 PM
1066	Bug	Resolved	Normal	follow up with DiscoveryNet	Bertram Ludaescher	10/22/2003 03:46 PM
1063	Bug	Resolved	Immediate	review and summarize workflow languages	Bertram Ludaescher	05/25/2004 09:20 AM
1057	Bug	Resolved	Normal	Adapt and adopt general purpose XQuery tokenizer	Bing Zhu	06/16/2003 12:21 PM
1649	Bug	Resolved	Normal	Write gwsdl description for Ecogrid's 'put' service	Bing Zhu	11/29/2005 11:42 AM
1675	Bug	Resolved	Normal	create Ecogrid authentication service	Bing Zhu	11/29/2005 11:42 AM
1676	Bug	Resolved	Normal	create Ecogrid authentication service	Bing Zhu	11/29/2005 11:44 AM
1065	Bug	New	Normal	create proposal for data and semantic types for workflows	Chad Berkley	05/25/2004 09:26 AM
1729	Bug	In Progress	Normal	ENM IIC3 - Initial Preparation of Hydro1K data	Chad Berkley	11/16/2004 02:47 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1734	Bug	Resolved	Normal	ENM IJ - Assemble Layer List into GARP *.dxl summary	Chad Berkley	11/18/2004 09:23 AM
1724	Bug	In Progress	Normal	ENM II - Prepare Spatial Layers for GARP layer input	Dan Higgins	08/17/2005 11:56 AM
1735	Bug	In Progress	Normal	ENM IIK - Assemble entire GARP layer input workflow	Dan Higgins	08/17/2005 01:12 PM
1728	Bug	In Progress	Normal	ENM IIC2 - Initial Preparation of IPCC Climate Change Data	Dan Higgins	08/17/2005 01:40 PM
1731	Bug	Resolved	Normal	ENM IIE - Rescaling of layer grid information	Dan Higgins	11/18/2004 09:22 AM
1727	Bug	Resolved	Normal	ENM IIC1 - Initial Preparation of IPCC Current Climate Data	Dan Higgins	08/17/2005 11:55 AM
1730	Bug	Resolved	Normal	ENM IID - Regridding (Resampling) of layer grid information	Dan Higgins	08/17/2005 12:00 PM
1733	Bug	Resolved	Normal	ENM IIH - Create Mask Layer for GARP	Dan Higgins	08/17/2005 12:04 PM
1736	Bug	Resolved	Normal	ENM IIG - Projection Tool	Dan Higgins	08/17/2005 01:15 PM
1741	Bug	Resolved	Normal	ENM IIID - GARP Error Matrix Generator	Dan Higgins	08/17/2005 01:24 PM
1742	Bug	Resolved	Normal	ENM IIIE - Best model filter	Dan Higgins	08/17/2005 01:26 PM
1852	Bug	Resolved	Normal	ENM IIIH - Actors for grid logical and math operations	Dan Higgins	08/17/2005 01:37 PM
1743	Bug	Resolved	Normal	ENM IIIF - ROC Threshold Generator	Dan Higgins	04/04/2007 03:42 PM
1740	Bug	Resolved	Normal	ENM IIIC - Example of ENM workflow iteration over several species	Dan Higgins	04/04/2007 03:44 PM
1739	Bug	Resolved	Normal	ENM IIIB - Revise GARP workflow to show Climate Variation iterations	Dan Higgins	04/04/2007 03:45 PM
1738	Bug	Resolved	Normal	ENM IIIA - Update GARP Workflow	Dan Higgins	04/04/2007 03:46 PM
1737	Bug	Resolved	Normal	ENM III - ENM/GARP Calculations	Dan Higgins	04/04/2007 03:46 PM
1720	Bug	Resolved	Normal	Create an example Kepler workflow for ENM/GARP calculations	Dan Higgins	08/23/2007 02:41 PM
1599	Bug	New	Normal	integration of LSID system and taxon server	dave thau	06/08/2004 11:35 AM
1598	Bug	New	Normal	integration of user management tools with taxonomic information	dave thau	06/08/2004 11:36 AM
1597	Bug	New	Normal	initial user management system for taxon server	dave thau	06/08/2004 11:53 AM
2491	Bug	New	Normal	Get ecogrid endpoints from Ecogrid registry	David Sledge	07/17/2006 11:31 AM
1725	Bug	New	Normal	ENM IIA - Prepare metadata for all input layers	Deana Pennington	10/22/2004 02:13 PM
1067	Bug	Resolved	Normal	follow up with GeoVista Studio	Deana Pennington	02/12/2004 08:15 AM
1068	Bug	Resolved	Normal	create and analyze example pipelines with workflow editor	Deana Pennington	02/12/2004 08:16 AM
1580	Bug	Resolved	Immediate	design pipeline for converting IPCC .raw data	Deana Pennington	06/08/2004 10:03 AM
1732	Bug	Resolved	Normal	ENM IIF - Clipping Actor	jianing zhang	12/02/2004 12:39 PM
1744	Bug	Resolved	Normal	ENM IIL - Convex Hull Actor	jianing zhang	12/02/2004 12:41 PM
2693	Bug	New	Normal	Ecogrid doesn't support relative URI in namespace element of query.xsd	Jing Tao	12/08/2006 04:13 PM
1746	Bug	In Progress	Normal	ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs	Jing Tao	01/04/2005 11:04 AM
1726	Bug	Resolved	Normal	ENM IIB - Modify EML Datasource actor to return SRB data	Jing Tao	04/06/2005 02:16 PM
5246	Bug	Resolved	Normal	HTTP response code: 500 when trying to upload large KAR through kepler	Jing Tao	11/17/2010 04:11 PM
1659	Bug	Resolved	Immediate	DiGIR Service needs to use the registry	Kevin Ruland	11/04/2005 12:20 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2244	Bug	Resolved	Immediate	Performance bottle neck in Digir ProviderServlet	Kevin Ruland	11/21/2005 10:12 AM
1591	Bug	New	Immediate	generate browsing ontologies	Mark Schildhauer	01/21/2005 12:24 PM
2006	Bug	New	Normal	workflow development for biodiversity/productivity use case	Matt Jones	03/09/2005 04:51 PM
2364	Bug	New	Normal	Records Crossing the International Dateline	Matt Jones	02/22/2006 07:32 AM
2422	Bug	New	Low	Changing Logging Options Prevent Metadata Downloads	Matt Jones	04/25/2006 03:47 PM
2650	Bug	New	Immediate	ecogrid returnfields need to support more xpath	Matt Jones	11/11/2006 10:04 AM
2649	Bug	New	Immediate	Ecogrid returnfields don't return enough information	Matt Jones	11/11/2006 10:04 AM
2694	Bug	New	Normal	Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding	Matt Jones	12/08/2006 04:20 PM
3145	Bug	New	Normal	Fix [or remove] web interface for ecogrid query	Matt Jones	02/11/2008 02:05 PM
2174	Bug	Resolved	Normal	Problems with multiple eml2datasource actors in a Kepler workflow	Matt Jones	04/06/2007 01:57 PM
1745	Bug	Resolved	Normal	Develop methods for creating/controlling parallel Kepler workflow calculations	Matt Jones	12/13/2007 02:16 PM
1056	Bug	Resolved	Normal	XQuery research: processors, SQL translators, XQuery examples	Peter McCartney	06/16/2003 12:18 PM
1069	Bug	Resolved	Normal	contact Ptolemy project about collaboration	Rich Williams	05/25/2004 09:16 AM
1663	Bug	New	Immediate	Create web prototype	Robert Gales	08/30/2004 02:34 PM
1577	Bug	In Progress	Normal	Implement AddRelationship	Robert Gales	06/14/2004 12:48 PM
1603	Bug	In Progress	Normal	Implement addConcept	Robert Gales	06/14/2004 12:52 PM
1618	Bug	In Progress	Normal	Fix rank representation in db	Robert Gales	07/06/2004 09:13 AM
1527	Bug	Resolved	Immediate	Complete the documentation for WSDL and email SEEK-sms-kr & Shawn	Robert Gales	04/23/2004 05:42 AM
1578	Bug	Resolved	Normal	Modify Ant build so Tomcat is functional on both Linux and Windows	Robert Gales	05/25/2004 09:47 AM
1575	Bug	Resolved	Normal	Modify or add objects to match new Taxonomic Exchange Schema	Robert Gales	06/14/2004 12:39 PM
1604	Bug	Resolved	Normal	Convert ITIS database dump to TES	Robert Gales	06/21/2004 03:12 PM
2681	Bug	Resolved	Normal	test	Robert Peet	01/16/2007 05:26 PM
1205	Bug	Resolved	Normal	Get DiGIR working on Windows	Rod Spears	06/08/2004 04:38 AM
1594	Bug	Resolved	Immediate	Impl revised Resultset XSD	Rod Spears	06/11/2004 11:38 AM
1721	Bug	Resolved	Normal	ENM IA - DiGIR data source modifacation - Table by Species	Rod Spears	10/29/2004 02:18 PM
1722	Bug	Resolved	Normal	ENM IB - Convert DiGIR data source table to GARP input format	Rod Spears	11/16/2004 10:57 AM
1753	Bug	Resolved	Immediate	Better caching for large Digir DataSets	Rod Spears	01/20/2005 09:25 AM
1070	Bug	New	Immediate	propose a flexible system for transformation steps	Shawn Bowers	11/06/2003 08:48 AM
1613	Bug	Resolved	Immediate	organizations missing from web auth dropdown	Steve Tekell	06/29/2004 08:10 AM
1616	Bug	Resolved	Normal	RSS feed shows incorrect URL	Steve Tekell	07/06/2004 09:00 AM
2728	Bug	New	Normal	XML Output problem	xianhua liu	01/16/2007 05:23 PM
2682	Bug	New	Normal	Add start and stop dates to concepts and relationships	xianhua liu	01/16/2007 05:25 PM
2727	Bug	New	Normal	lost data during import	xianhua liu	01/16/2007 05:25 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2729	Bug	New	Normal	Support third party parent-child relationship	xianhua liu	01/16/2007 05:28 PM
2730	Bug	New	Immediate	Publication problem	xianhua liu	01/16/2007 05:30 PM
2731	Bug	New	Normal	Make TCS document the direct data source	xianhua liu	01/16/2007 05:35 PM