

SEEK - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|---|--------------------|---------------------|
| 1673 | Bug | In Progress | Immediate | Work with XSLT parser to convert ITIS data for input to Taxon DB | Aimee Stewart | 09/13/2004 03:45 PM |
| 1761 | Bug | In Progress | Immediate | Update object model (v1.1.0) to more closely mirror TCS | Aimee Stewart | 11/29/2004 10:23 AM |
| 1763 | Bug | New | Normal | Strengthen SOAP server | Aimee Stewart | 11/08/2004 07:53 AM |
| 1764 | Bug | Resolved | Normal | Strengthen SOAP server | Aimee Stewart | 11/08/2004 07:53 AM |
| 1646 | Bug | Resolved | Immediate | Restructure code packages to allow reuse of common objects between server and client | Aimee Stewart | 08/30/2004 09:52 AM |
| 1645 | Bug | Resolved | Normal | Propose modifications to schema to better fit SEEK needs | Aimee Stewart | 09/09/2004 03:50 PM |
| 1650 | Bug | New | Normal | move taxon materials to SEEK web site | Aimee Stewart | 07/31/2004 09:15 AM |
| 1602 | Bug | Resolved | Normal | Move and restart latest working Taxonomic Object Service in neutral location on taxon development machine | Aimee Stewart | 06/14/2004 09:24 AM |
| 1647 | Bug | Resolved | Immediate | Modify data model to accomodate different views of data | Aimee Stewart | 11/29/2004 10:12 AM |
| 1677 | Bug | In Progress | Immediate | Modify concept package objects to handle relationships for TOS v1.1.0 | Aimee Stewart | 11/29/2004 10:19 AM |
| 1678 | Bug | Resolved | Immediate | Modify concept package objects to handle relationships | Aimee Stewart | 09/13/2004 10:39 AM |
| 1615 | Bug | New | Normal | Look at KNB LDAP interface for user-friendly concept authoring authentication | Aimee Stewart | 07/26/2004 09:26 PM |
| 1765 | Bug | In Progress | Normal | Investigate Hibernate for database and parser abstraction | Aimee Stewart | 11/08/2004 08:50 AM |
| 1617 | Bug | In Progress | Normal | Implement parser for the TES | Aimee Stewart | 11/08/2004 08:50 AM |
| 1576 | Bug | In Progress | Normal | Implement EnterProviderData for TOS v1.1.0 with input TCS | Aimee Stewart | 12/13/2004 12:51 PM |
| 1762 | Bug | Resolved | Normal | Develop task list with dependencies and schedule | Aimee Stewart | 12/13/2004 12:56 PM |
| 1760 | Bug | Resolved | Immediate | Decide on TCS version to work from | Aimee Stewart | 12/13/2004 12:50 PM |
| 1620 | Bug | Resolved | Normal | Create voucher parser/handler for TES | Aimee Stewart | 08/30/2004 10:18 AM |
| 1648 | Bug | New | Immediate | Create taxon developer web site which calculates metrics of code | Aimee Stewart | 07/26/2004 09:11 PM |
| 1619 | Bug | Resolved | Normal | Create publication parser/handler for TES | Aimee Stewart | 08/30/2004 10:18 AM |
| 1789 | Bug | Resolved | Immediate | Create database for TOS version 1.1.0 | Aimee Stewart | 11/29/2004 10:37 AM |
| 1790 | Bug | New | Immediate | Add ITIS data to TOS db v1.1.0 | Aimee Stewart | 11/29/2004 10:37 AM |
| 1614 | Bug | New | Normal | Add concept authoring code to enterProviderData | Aimee Stewart | 07/26/2004 09:28 PM |
| 1063 | Bug | Resolved | Immediate | review and summarize workflow languages | Bertram Ludaescher | 05/25/2004 09:20 AM |
| 1066 | Bug | Resolved | Normal | follow up with DiscoveryNet | Bertram Ludaescher | 10/22/2003 03:46 PM |
| 1649 | Bug | Resolved | Normal | Write gwsdl description for Ecogrid's 'put' service | Bing Zhu | 11/29/2005 11:42 AM |
| 1676 | Bug | Resolved | Normal | create Ecogrid authentication service | Bing Zhu | 11/29/2005 11:44 AM |
| 1675 | Bug | Resolved | Normal | create Ecogrid authentication service | Bing Zhu | 11/29/2005 11:42 AM |
| 1057 | Bug | Resolved | Normal | Adapt and adopt general purpose XQuery tokenizer | Bing Zhu | 06/16/2003 12:21 PM |
| 1734 | Bug | Resolved | Normal | ENM IJ - Assemble Layer List into GARP *.dxi summary | Chad Berkley | 11/18/2004 09:23 AM |
| 1729 | Bug | In Progress | Normal | ENM IIC3 - Initial Preparation of Hydro1K data | Chad Berkley | 11/16/2004 02:47 PM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|--|------------------|---------------------|
| 1065 | Bug | New | Normal | create proposal for data and semantic types for workflows | Chad Berkley | 05/25/2004 09:26 AM |
| 1724 | Bug | In Progress | Normal | ENM II - Prepare Spatial Layers for GARP layer input | Dan Higgins | 08/17/2005 11:56 AM |
| 1735 | Bug | In Progress | Normal | ENM IIK - Assemble entire GARP layer input workflow | Dan Higgins | 08/17/2005 01:12 PM |
| 1852 | Bug | Resolved | Normal | ENM IIH - Actors for grid logical and math operations | Dan Higgins | 08/17/2005 01:37 PM |
| 1743 | Bug | Resolved | Normal | ENM IIIF - ROC Threshold Generator | Dan Higgins | 04/04/2007 03:42 PM |
| 1737 | Bug | Resolved | Normal | ENM III - ENM/GARP Calculations | Dan Higgins | 04/04/2007 03:46 PM |
| 1742 | Bug | Resolved | Normal | ENM IIIE - Best model filter | Dan Higgins | 08/17/2005 01:26 PM |
| 1741 | Bug | Resolved | Normal | ENM IIID - GARP Error Matrix Generator | Dan Higgins | 08/17/2005 01:24 PM |
| 1740 | Bug | Resolved | Normal | ENM IIIC - Example of ENM workflow iteration over several species | Dan Higgins | 04/04/2007 03:44 PM |
| 1739 | Bug | Resolved | Normal | ENM IIIB - Revise GARP workflow to show Climate Variation iterations | Dan Higgins | 04/04/2007 03:45 PM |
| 1738 | Bug | Resolved | Normal | ENM IIIA - Update GARP Workflow | Dan Higgins | 04/04/2007 03:46 PM |
| 1733 | Bug | Resolved | Normal | ENM IIH - Create Mask Layer for GARP | Dan Higgins | 08/17/2005 12:04 PM |
| 1736 | Bug | Resolved | Normal | ENM IIG - Projection Tool | Dan Higgins | 08/17/2005 01:15 PM |
| 1731 | Bug | Resolved | Normal | ENM IIE - Rescaling of layer grid information | Dan Higgins | 11/18/2004 09:22 AM |
| 1730 | Bug | Resolved | Normal | ENM IID - Regridding (Resampling) of layer grid information | Dan Higgins | 08/17/2005 12:00 PM |
| 1728 | Bug | In Progress | Normal | ENM IIC2 - Initial Preparation of IPCC Climate Change Data | Dan Higgins | 08/17/2005 01:40 PM |
| 1727 | Bug | Resolved | Normal | ENM IIC1 - Initial Preparation of IPCC Current Climate Data | Dan Higgins | 08/17/2005 11:55 AM |
| 1720 | Bug | Resolved | Normal | Create an example Kepler workflow for ENM/GARP calculations | Dan Higgins | 08/23/2007 02:41 PM |
| 1598 | Bug | New | Normal | integration of user management tools with taxonomic information | dave thau | 06/08/2004 11:36 AM |
| 1599 | Bug | New | Normal | integration of LSID system and taxon server | dave thau | 06/08/2004 11:35 AM |
| 1597 | Bug | New | Normal | initial user management system for taxon server | dave thau | 06/08/2004 11:53 AM |
| 2491 | Bug | New | Normal | Get ecogrid endpoints from Ecogrid registry | David Sledge | 07/17/2006 11:31 AM |
| 1067 | Bug | Resolved | Normal | follow up with GeoVista Studio | Deana Pennington | 02/12/2004 08:15 AM |
| 1725 | Bug | New | Normal | ENM IIA - Prepare metadata for all input layers | Deana Pennington | 10/22/2004 02:13 PM |
| 1580 | Bug | Resolved | Immediate | design pipeline for converting IPCC .raw data | Deana Pennington | 06/08/2004 10:03 AM |
| 1068 | Bug | Resolved | Normal | create and analyze example pipelines with workflow editor | Deana Pennington | 02/12/2004 08:16 AM |
| 1744 | Bug | Resolved | Normal | ENM IIL - Convex Hull Actor | jianting zhang | 12/02/2004 12:41 PM |
| 1732 | Bug | Resolved | Normal | ENM IIF - Clipping Actor | jianting zhang | 12/02/2004 12:39 PM |
| 5246 | Bug | Resolved | Normal | HTTP response code: 500 when trying to upload large KAR through kepler | Jing Tao | 11/17/2010 04:11 PM |
| 1746 | Bug | In Progress | Normal | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs | Jing Tao | 01/04/2005 11:04 AM |
| 1726 | Bug | Resolved | Normal | ENM IIB - Modify EML Datasource actor to return SRB data | Jing Tao | 04/06/2005 02:16 PM |
| 2693 | Bug | New | Normal | Ecogrid doesn't support relative URI in namespace element of query.xsd | Jing Tao | 12/08/2006 04:13 PM |
| 2244 | Bug | Resolved | Immediate | Performance bottle neck in Digir ProviderServlet | Kevin Ruland | 11/21/2005 10:12 AM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|---|------------------|---------------------|
| 1659 | Bug | Resolved | Immediate | DiGIR Service needs to use the registry | Kevin Ruland | 11/04/2005 12:20 PM |
| 1591 | Bug | New | Immediate | generate browsing ontologies | Mark Schildhauer | 01/21/2005 12:24 PM |
| 2006 | Bug | New | Normal | workflow development for biodiversity/productivity use case | Matt Jones | 03/09/2005 04:51 PM |
| 2364 | Bug | New | Normal | Records Crossing the International Dateline | Matt Jones | 02/22/2006 07:32 AM |
| 2174 | Bug | Resolved | Normal | Problems with multiple eml2datasource actors in a Kepler workflow | Matt Jones | 04/06/2007 01:57 PM |
| 3145 | Bug | New | Normal | Fix [or remove] web interface for ecogrid query | Matt Jones | 02/11/2008 02:05 PM |
| 2650 | Bug | New | Immediate | ecogrid returnfields need to support more xpath | Matt Jones | 11/11/2006 10:04 AM |
| 2649 | Bug | New | Immediate | Ecogrid returnfields don't return enough information | Matt Jones | 11/11/2006 10:04 AM |
| 1745 | Bug | Resolved | Normal | Develop methods for creating/controlling parallel Kepler workflow calculations | Matt Jones | 12/13/2007 02:16 PM |
| 2422 | Bug | New | Low | Changing Logging Options Prevent Metadata Downloads | Matt Jones | 04/25/2006 03:47 PM |
| 2694 | Bug | New | Normal | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | Matt Jones | 12/08/2006 04:20 PM |
| 1056 | Bug | Resolved | Normal | XQuery research: processors, SQL translators, XQuery examples | Peter McCartney | 06/16/2003 12:18 PM |
| 1069 | Bug | Resolved | Normal | contact Ptolemy project about collaboration | Rich Williams | 05/25/2004 09:16 AM |
| 1575 | Bug | Resolved | Normal | Modify or add objects to match new Taxonomic Exchange Schema | Robert Gales | 06/14/2004 12:39 PM |
| 1578 | Bug | Resolved | Normal | Modify Ant build so Tomcat is functional on both Linux and Windows | Robert Gales | 05/25/2004 09:47 AM |
| 1577 | Bug | In Progress | Normal | Implement AddRelationship | Robert Gales | 06/14/2004 12:48 PM |
| 1603 | Bug | In Progress | Normal | Implement addConcept | Robert Gales | 06/14/2004 12:52 PM |
| 1618 | Bug | In Progress | Normal | Fix rank representation in db | Robert Gales | 07/06/2004 09:13 AM |
| 1663 | Bug | New | Immediate | Create web prototype | Robert Gales | 08/30/2004 02:34 PM |
| 1604 | Bug | Resolved | Normal | Convert ITIS database dump to TES | Robert Gales | 06/21/2004 03:12 PM |
| 1527 | Bug | Resolved | Immediate | Complete the documentation for WSDL and email SEEK-sms-kr & Shawn | Robert Gales | 04/23/2004 05:42 AM |
| 2681 | Bug | Resolved | Normal | test | Robert Peet | 01/16/2007 05:26 PM |
| 1594 | Bug | Resolved | Immediate | Impl revised Resultset XSD | Rod Spears | 06/11/2004 11:38 AM |
| 1205 | Bug | Resolved | Normal | Get DiGIR working on Windows | Rod Spears | 06/08/2004 04:38 AM |
| 1722 | Bug | Resolved | Normal | ENM IB - Convert DiGIR data source table to GARP input format | Rod Spears | 11/16/2004 10:57 AM |
| 1721 | Bug | Resolved | Normal | ENM IA - DiGIR data source modification - Table by Species | Rod Spears | 10/29/2004 02:18 PM |
| 1753 | Bug | Resolved | Immediate | Better caching for large Digir DataSets | Rod Spears | 01/20/2005 09:25 AM |
| 1070 | Bug | New | Immediate | propose a flexible system for transformation steps | Shawn Bowers | 11/06/2003 08:48 AM |
| 1616 | Bug | Resolved | Normal | RSS feed shows incorrect URL | Steve Tekell | 07/06/2004 09:00 AM |
| 1613 | Bug | Resolved | Immediate | organizations missing from web auth dropdown | Steve Tekell | 06/29/2004 08:10 AM |
| 2728 | Bug | New | Normal | XML Output problem | xianhua liu | 01/16/2007 05:23 PM |
| 2729 | Bug | New | Normal | Support third party parent-child relationship | xianhua liu | 01/16/2007 05:28 PM |
| 2730 | Bug | New | Immediate | Publication problem | xianhua liu | 01/16/2007 05:30 PM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|--------|----------|--|-------------|---------------------|
| 2731 | Bug | New | Normal | Make TCS document the direct data source | xianhua liu | 01/16/2007 05:35 PM |
| 2727 | Bug | New | Normal | lost data during import | xianhua liu | 01/16/2007 05:25 PM |
| 2682 | Bug | New | Normal | Add start and stop dates to concepts and relationships | xianhua liu | 01/16/2007 05:25 PM |