

SEEK - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|---|-----------------|---------------------|
| 1162 | Bug | In Progress | Normal | implement level III ecogrid methods for Xylopa | Leo Charles | 11/24/2009 02:43 AM |
| 3387 | Bug | New | Normal | ontology validation | Chad Berkley | 06/10/2008 10:15 AM |
| 3386 | Bug | New | Normal | ontology management with metacat | Chad Berkley | 06/10/2008 10:15 AM |
| 3385 | Bug | In Progress | Normal | create ontology upload interface | Chad Berkley | 06/09/2008 11:42 AM |
| 3145 | Bug | New | Normal | Fix [or remove] web interface for ecogrid query | Matt Jones | 02/11/2008 02:05 PM |
| 3112 | Bug | New | Normal | Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces | Dave Vieglaiss | 01/30/2008 10:52 AM |
| 2385 | Bug | In Progress | Normal | Querying with OR Conditions to DiGIR node for darwincore data | Jing Tao | 01/18/2008 11:15 AM |
| 2731 | Bug | New | Normal | Make TCS document the direct data source | xianhua liu | 01/16/2007 05:35 PM |
| 2730 | Bug | New | Immediate | Publication problem | xianhua liu | 01/16/2007 05:30 PM |
| 2729 | Bug | New | Normal | Support third party parent-child relationship | xianhua liu | 01/16/2007 05:28 PM |
| 2727 | Bug | New | Normal | lost data during import | xianhua liu | 01/16/2007 05:25 PM |
| 2682 | Bug | New | Normal | Add start and stop dates to concepts and relationships | xianhua liu | 01/16/2007 05:25 PM |
| 2728 | Bug | New | Normal | XML Output problem | xianhua liu | 01/16/2007 05:23 PM |
| 2694 | Bug | New | Normal | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | Matt Jones | 12/08/2006 04:20 PM |
| 2693 | Bug | New | Normal | Ecogrid doesn't support relative URI in namespace element of query.xsd | Jing Tao | 12/08/2006 04:13 PM |
| 2650 | Bug | New | Immediate | ecogrid returnfields need to support more xpath | Matt Jones | 11/11/2006 10:04 AM |
| 2649 | Bug | New | Immediate | Ecogrid returnfields don't return enough information | Matt Jones | 11/11/2006 10:04 AM |
| 2491 | Bug | New | Normal | Get ecogrid endpoints from Ecogrid registry | David Sledge | 07/17/2006 11:31 AM |
| 2422 | Bug | New | Low | Changing Logging Options Prevent Metadata Downloads | Matt Jones | 04/25/2006 03:47 PM |
| 2364 | Bug | New | Normal | Records Crossing the International Dateline | Matt Jones | 02/22/2006 07:32 AM |
| 1166 | Bug | In Progress | Immediate | create a schema for registry metadata | Jing Tao | 11/29/2005 01:31 PM |
| 2301 | Bug | New | Immediate | deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon | Jing Tao | 11/29/2005 01:28 PM |
| 1258 | Bug | In Progress | Normal | store, query, and access ontologies in ecogrid | Lucas Gilbert | 11/29/2005 01:23 PM |
| 2293 | Bug | In Progress | Normal | DiGIR ecogrid support for multiple Darwin Core versions | Kevin Ruland | 11/29/2005 12:20 PM |
| 2292 | Bug | In Progress | Immediate | out of memory problems on DiGIR EcoGrid implementation | Kevin Ruland | 11/29/2005 12:14 PM |
| 2291 | Bug | New | Normal | define faults for all EcoGrid services | Kevin Ruland | 11/29/2005 12:12 PM |
| 1163 | Bug | New | Immediate | install and configure certificate authority system for ecogrid | Jing Tao | 11/29/2005 12:06 PM |
| 1059 | Bug | New | Immediate | create testing harness for ecogrid | Kevin Ruland | 11/29/2005 12:04 PM |
| 1596 | Bug | New | Normal | data integration of Niche Modeling in Ecogrid | Lucas Gilbert | 11/29/2005 11:56 AM |
| 1158 | Bug | New | Normal | create wsdl for ecogrid query level III interfaces | Peter McCartney | 11/29/2005 11:53 AM |
| 1638 | Bug | New | Normal | EcoGrid Web - Implementation | Lucas Gilbert | 11/29/2005 11:49 AM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|---|------------------|---------------------|
| 1637 | Bug | New | Normal | EcoGrid Web - Design | Lucas Gilbert | 11/29/2005 11:49 AM |
| 2276 | Bug | New | Normal | Investigate security facilities for Web Services | Kevin Ruland | 11/29/2005 11:48 AM |
| 1728 | Bug | In Progress | Normal | ENM IIC2 - Initial Preparation of IPCC Climate Change Data | Dan Higgins | 08/17/2005 01:40 PM |
| 1735 | Bug | In Progress | Normal | ENM IIK - Assemble entire GARP layer input workflow | Dan Higgins | 08/17/2005 01:12 PM |
| 1724 | Bug | In Progress | Normal | ENM II - Prepare Spatial Layers for GARP layer input | Dan Higgins | 08/17/2005 11:56 AM |
| 2006 | Bug | New | Normal | workflow development for biodiversity/productivity use case | Matt Jones | 03/09/2005 04:51 PM |
| 1591 | Bug | New | Immediate | generate browsing ontologies | Mark Schildhauer | 01/21/2005 12:24 PM |
| 1336 | Bug | New | Normal | create ecology specific pipelines | Mark Schildhauer | 01/21/2005 12:18 PM |
| 1746 | Bug | In Progress | Normal | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs | Jing Tao | 01/04/2005 11:04 AM |
| 1576 | Bug | In Progress | Normal | Implement EnterProviderData for TOS v1.1.0 with input TCS | Aimee Stewart | 12/13/2004 12:51 PM |
| 1402 | Bug | In Progress | Normal | Create small test database with hickory and mosses | Aimee Stewart | 11/29/2004 10:37 AM |
| 1790 | Bug | New | Immediate | Add ITIS data to TOS db v1.1.0 | Aimee Stewart | 11/29/2004 10:37 AM |
| 1761 | Bug | In Progress | Immediate | Update object model (v1.1.0) to more closely mirror TCS | Aimee Stewart | 11/29/2004 10:23 AM |
| 1677 | Bug | In Progress | Immediate | Modify concept package objects to handle relationships for TOS v1.1.0 | Aimee Stewart | 11/29/2004 10:19 AM |
| 1729 | Bug | In Progress | Normal | ENM IIC3 - Initial Preparation of Hydro1K data | Chad Berkley | 11/16/2004 02:47 PM |
| 1765 | Bug | In Progress | Normal | Investigate Hibernate for database and parser abstraction | Aimee Stewart | 11/08/2004 08:50 AM |
| 1617 | Bug | In Progress | Normal | Implement parser for the TES | Aimee Stewart | 11/08/2004 08:50 AM |
| 1763 | Bug | New | Normal | Strengthen SOAP server | Aimee Stewart | 11/08/2004 07:53 AM |
| 1725 | Bug | New | Normal | ENM IIA - Prepare metadata for all input layers | Deana Pennington | 10/22/2004 02:13 PM |
| 1673 | Bug | In Progress | Immediate | Work with XSLT parser to convert ITIS data for input to Taxon DB | Aimee Stewart | 09/13/2004 03:45 PM |
| 1663 | Bug | New | Immediate | Create web prototype | Robert Gales | 08/30/2004 02:34 PM |
| 1650 | Bug | New | Normal | move taxon materials to SEEK web site | Aimee Stewart | 07/31/2004 09:15 AM |
| 1614 | Bug | New | Normal | Add concept authoring code to enterProviderData | Aimee Stewart | 07/26/2004 09:28 PM |
| 1375 | Bug | In Progress | Normal | Add deployment target to ant build file | Aimee Stewart | 07/26/2004 09:27 PM |
| 1615 | Bug | New | Normal | Look at KNB LDAP interface for user-friendly concept authoring authentication | Aimee Stewart | 07/26/2004 09:26 PM |
| 1448 | Bug | New | Normal | Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy | Aimee Stewart | 07/26/2004 09:25 PM |
| 1648 | Bug | New | Immediate | Create taxon developer web site which calculates metrics of code | Aimee Stewart | 07/26/2004 09:11 PM |
| 1618 | Bug | In Progress | Normal | Fix rank representation in db | Robert Gales | 07/06/2004 09:13 AM |
| 1603 | Bug | In Progress | Normal | Implement addConcept | Robert Gales | 06/14/2004 12:52 PM |
| 1577 | Bug | In Progress | Normal | Implement AddRelationship | Robert Gales | 06/14/2004 12:48 PM |
| 1597 | Bug | New | Normal | initial user management system for taxon server | dave thau | 06/08/2004 11:53 AM |
| 1598 | Bug | New | Normal | integration of user management tools with taxonomic information | dave thau | 06/08/2004 11:36 AM |
| 1599 | Bug | New | Normal | integration of LSID system and taxon server | dave thau | 06/08/2004 11:35 AM |

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|-------------|-----------|--|---------------|---------------------|
| 1065 | Bug | New | Normal | create proposal for data and semantic types for workflows | Chad Berkley | 05/25/2004 09:26 AM |
| 1397 | Bug | In Progress | Normal | Implement highest priority interfaces (first 7 of following list of 9) | Aimee Stewart | 05/11/2004 06:53 AM |
| 1450 | Bug | In Progress | Normal | Implement two different relate algorithms | Robert Gales | 04/05/2004 02:07 PM |
| 1403 | Bug | New | Normal | Add test database creation to build process | Aimee Stewart | 03/26/2004 03:11 PM |
| 1377 | Bug | In Progress | Normal | Create UML diagram from stubs | Aimee Stewart | 03/23/2004 02:29 PM |
| 1070 | Bug | New | Immediate | propose a flexible system for transformation steps | Shawn Bowers | 11/06/2003 08:48 AM |