

## SEEK - Tickets grouped by Target version

| #                             | Tracker | Subject  | Status      | Priority  | Assignee      | Target version     |
|-------------------------------|---------|--|-------------|-----------|---------------|--------------------|
| <b>ecogrid-1.0.0 (5)</b>      |         |  |             |           |               |                    |
| 2293                          | Bug     | DiGIR ecogrid support for multiple Darwin Core versions                  | In Progress | Normal    | Kevin Ruland  | ecogrid-1.0.0      |
| 2292                          | Bug     | out of memory problems on DiGIR EcoGrid implementation                   | In Progress | Immediate | Kevin Ruland  | ecogrid-1.0.0      |
| 2291                          | Bug     | define faults for all EcoGrid services                                   | New         | Normal    | Kevin Ruland  | ecogrid-1.0.0      |
| 1166                          | Bug     | create a schema for registry metadata                                    | In Progress | Immediate | Jing Tao      | ecogrid-1.0.0      |
| 1059                          | Bug     | create testing harness for ecogrid                                       | New         | Immediate | Kevin Ruland  | ecogrid-1.0.0      |
| <b>ecogrid-1.0.0beta2 (2)</b> |         |  |             |           |               |                    |
| 2301                          | Bug     | deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon         | New         | Immediate | Jing Tao      | ecogrid-1.0.0beta2 |
| 2276                          | Bug     | Investigate security facilities for Web Services                         | New         | Normal    | Kevin Ruland  | ecogrid-1.0.0beta2 |
| <b>ecogrid-1.1.0 (4)</b>      |         |  |             |           |               |                    |
| 3112                          | Bug     | Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces           | New         | Normal    | Dave Vieglais | ecogrid-1.1.0      |
| 1638                          | Bug     | EcoGrid Web - Implementation   | New         | Normal    | Lucas Gilbert | ecogrid-1.1.0      |
| 1637                          | Bug     | EcoGrid Web - Design   | New         | Normal    | Lucas Gilbert | ecogrid-1.1.0      |
| 1163                          | Bug     | install and configure certificate authority system for ecogrid           | New         | Immediate | Jing Tao      | ecogrid-1.1.0      |
| <b>eScience-01May2004 (2)</b> |         |  |             |           |               |                    |
| 1377                          | Bug     | Create UML diagram from stubs  | In Progress | Normal    | Aimee Stewart | eScience-01May2004 |
| 1375                          | Bug     | Add deployment target to ant build file                                  | In Progress | Normal    | Aimee Stewart | eScience-01May2004 |
| <b>July312008 (3)</b>         |         |  |             |           |               |                    |
| 3387                          | Bug     | ontology validation  | New         | Normal    | Chad Berkley  | July312008         |
| 3386                          | Bug     | ontology management with metacat   | New         | Normal    | Chad Berkley  | July312008         |
| 3385                          | Bug     | create ontology upload interface   | In Progress | Normal    | Chad Berkley  | July312008         |
| <b>Postpone (11)</b>          |         |  |             |           |               |                    |
| 2385                          | Bug     | Querying with OR Conditions to DiGIR node for darwincore data            | In Progress | Normal    | Jing Tao      | Postpone           |
| 1596                          | Bug     | data integration of Niche Modeling in Ecogrid                            | New         | Normal    | Lucas Gilbert | Postpone           |
| 1450                          | Bug     | Implement two different relate algorithms                                | In Progress | Normal    | Robert Gales  | Postpone           |
| 1448                          | Bug     | Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy | New         | Normal    | Aimee Stewart | Postpone           |
| 1403                          | Bug     | Add test database creation to build process                              | New         | Normal    | Aimee Stewart | Postpone           |
| 1402                          | Bug     | Create small test database with hickory and mosses                       | In Progress | Normal    | Aimee Stewart | Postpone           |
| 1397                          | Bug     | Implement highest priority interfaces (first 7 of following list of 9)   | In Progress | Normal    | Aimee Stewart | Postpone           |

| #                       | Tracker | Subject   | Status      | Priority  | Assignee         | Target version |
|-------------------------|---------|---|-------------|-----------|------------------|----------------|
| 1336                    | Bug     | create ecology specific pipelines   | New         | Normal    | Mark Schildhauer | Postpone       |
| 1258                    | Bug     | store, query, and access ontologies in ecogrid  | In Progress | Normal    | Lucas Gilbert    | Postpone       |
| 1162                    | Bug     | implement level III ecogrid methods for Xylophia  | In Progress | Normal    | Leo Charles      | Postpone       |
| 1158                    | Bug     | create wsdl for ecogrid query level III interfaces                                      | New         | Normal    | Peter McCartney  | Postpone       |
| <b>Unspecified (43)</b> |         |   |             |           |                  |                |
| 3145                    | Bug     | Fix [or remove] web interface for ecogrid query   | New         | Normal    | Matt Jones       | Unspecified    |
| 2731                    | Bug     | Make TCS document the direct data source  | New         | Normal    | xianhua liu      | Unspecified    |
| 2730                    | Bug     | Publication problem   | New         | Immediate | xianhua liu      | Unspecified    |
| 2729                    | Bug     | Support third party parent-child relationship   | New         | Normal    | xianhua liu      | Unspecified    |
| 2728                    | Bug     | XML Output problem  | New         | Normal    | xianhua liu      | Unspecified    |
| 2727                    | Bug     | lost data during import   | New         | Normal    | xianhua liu      | Unspecified    |
| 2694                    | Bug     | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | New         | Normal    | Matt Jones       | Unspecified    |
| 2693                    | Bug     | Ecogrid doesn't support relative URI in namespace element of query.xsd                  | New         | Normal    | Jing Tao         | Unspecified    |
| 2682                    | Bug     | Add start and stop dates to concepts and relationships                                  | New         | Normal    | xianhua liu      | Unspecified    |
| 2650                    | Bug     | ecogrid returnfields need to support more xpath   | New         | Immediate | Matt Jones       | Unspecified    |
| 2649                    | Bug     | Ecogrid returnfields don't return enough information                                    | New         | Immediate | Matt Jones       | Unspecified    |
| 2491                    | Bug     | Get ecogrid endpoints from Ecogrid registry   | New         | Normal    | David Sledge     | Unspecified    |
| 2422                    | Bug     | Changing Logging Options Prevent Metadata Downloads                                     | New         | Low       | Matt Jones       | Unspecified    |
| 2364                    | Bug     | Records Crossing the International Dateline   | New         | Normal    | Matt Jones       | Unspecified    |
| 2006                    | Bug     | workflow development for biodiversity/productivity use case                             | New         | Normal    | Matt Jones       | Unspecified    |
| 1790                    | Bug     | Add ITIS data to TOS db v1.1.0  | New         | Immediate | Aimee Stewart    | Unspecified    |
| 1765                    | Bug     | Investigate Hibernate for database and parser abstraction                               | In Progress | Normal    | Aimee Stewart    | Unspecified    |
| 1763                    | Bug     | Strengthen SOAP server  | New         | Normal    | Aimee Stewart    | Unspecified    |
| 1761                    | Bug     | Update object model (v1.1.0) to more closely mirror TCS                                 | In Progress | Immediate | Aimee Stewart    | Unspecified    |
| 1746                    | Bug     | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs                             | In Progress | Normal    | Jing Tao         | Unspecified    |
| 1735                    | Bug     | ENM IIK - Assemble entire GARP layer input workflow                                     | In Progress | Normal    | Dan Higgins      | Unspecified    |
| 1729                    | Bug     | ENM IIC3 - Initial Preparation of Hydro1K data  | In Progress | Normal    | Chad Berkley     | Unspecified    |
| 1728                    | Bug     | ENM IIC2 - Initial Preparation of IPCC Climate Change Data                              | In Progress | Normal    | Dan Higgins      | Unspecified    |
| 1725                    | Bug     | ENM IIA - Prepare metadata for all input layers   | New         | Normal    | Deana Pennington | Unspecified    |
| 1724                    | Bug     | ENM II - Prepare Spatial Layers for GARP layer input                                    | In Progress | Normal    | Dan Higgins      | Unspecified    |
| 1677                    | Bug     | Modify concept package objects to handle relationships for TOS v1.1.0                   | In Progress | Immediate | Aimee Stewart    | Unspecified    |
| 1673                    | Bug     | Work with XSLT parser to convert ITIS data for input to Taxon DB                        | In Progress | Immediate | Aimee Stewart    | Unspecified    |

| #    | Tracker | Subject   | Status      | Priority  | Assignee         | Target version |
|------|---------|---|-------------|-----------|------------------|----------------|
| 1663 | Bug     | Create web prototype  | New         | Immediate | Robert Gales     | Unspecified    |
| 1650 | Bug     | move taxon materials to SEEK web site   | New         | Normal    | Aimee Stewart    | Unspecified    |
| 1648 | Bug     | Create taxon developer web site which calculates metrics of code              | New         | Immediate | Aimee Stewart    | Unspecified    |
| 1618 | Bug     | Fix rank representation in db   | In Progress | Normal    | Robert Gales     | Unspecified    |
| 1617 | Bug     | Implement parser for the TES  | In Progress | Normal    | Aimee Stewart    | Unspecified    |
| 1615 | Bug     | Look at KNB LDAP interface for user-friendly concept authoring authentication | New         | Normal    | Aimee Stewart    | Unspecified    |
| 1614 | Bug     | Add concept authoring code to enterProviderData                               | New         | Normal    | Aimee Stewart    | Unspecified    |
| 1603 | Bug     | Implement addConcept  | In Progress | Normal    | Robert Gales     | Unspecified    |
| 1599 | Bug     | integration of LSID system and taxon server                                   | New         | Normal    | dave thau        | Unspecified    |
| 1598 | Bug     | integration of user management tools with taxonomic information               | New         | Normal    | dave thau        | Unspecified    |
| 1597 | Bug     | initial user management system for taxon server                               | New         | Normal    | dave thau        | Unspecified    |
| 1591 | Bug     | generate browsing ontologies  | New         | Immediate | Mark Schildhauer | Unspecified    |
| 1577 | Bug     | Implement AddRelationship   | In Progress | Normal    | Robert Gales     | Unspecified    |
| 1576 | Bug     | Implement EnterProviderData for TOS v1.1.0 with input TCS                     | In Progress | Normal    | Aimee Stewart    | Unspecified    |
| 1070 | Bug     | propose a flexible system for transformation steps                            | New         | Immediate | Shawn Bowers     | Unspecified    |
| 1065 | Bug     | create proposal for data and semantic types for workflows                     | New         | Normal    | Chad Berkley     | Unspecified    |