

## SEEK - Issues

| #    | Tracker | Status | Priority  | Subject   | Assignee         | Updated             |
|------|---------|--------|-----------|---|------------------|---------------------|
| 1403 | Bug     | New    | Normal    | Add test database creation to build process                                   | Aimee Stewart    | 03/26/2004 03:11 PM |
| 1448 | Bug     | New    | Normal    | Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy      | Aimee Stewart    | 07/26/2004 09:25 PM |
| 1614 | Bug     | New    | Normal    | Add concept authoring code to enterProviderData                               | Aimee Stewart    | 07/26/2004 09:28 PM |
| 1615 | Bug     | New    | Normal    | Look at KNB LDAP interface for user-friendly concept authoring authentication | Aimee Stewart    | 07/26/2004 09:26 PM |
| 1648 | Bug     | New    | Immediate | Create taxon developer web site which calculates metrics of code              | Aimee Stewart    | 07/26/2004 09:11 PM |
| 1650 | Bug     | New    | Normal    | move taxon materials to SEEK web site   | Aimee Stewart    | 07/31/2004 09:15 AM |
| 1763 | Bug     | New    | Normal    | Strengthen SOAP server  | Aimee Stewart    | 11/08/2004 07:53 AM |
| 1790 | Bug     | New    | Immediate | Add ITIS data to TOS db v1.1.0  | Aimee Stewart    | 11/29/2004 10:37 AM |
| 1065 | Bug     | New    | Normal    | create proposal for data and semantic types for workflows                     | Chad Berkley     | 05/25/2004 09:26 AM |
| 3386 | Bug     | New    | Normal    | ontology management with metacat  | Chad Berkley     | 06/10/2008 10:15 AM |
| 3387 | Bug     | New    | Normal    | ontology validation   | Chad Berkley     | 06/10/2008 10:15 AM |
| 1597 | Bug     | New    | Normal    | initial user management system for taxon server                               | dave thau        | 06/08/2004 11:53 AM |
| 1598 | Bug     | New    | Normal    | integration of user management tools with taxonomic information               | dave thau        | 06/08/2004 11:36 AM |
| 1599 | Bug     | New    | Normal    | integration of LSID system and taxon server                                   | dave thau        | 06/08/2004 11:35 AM |
| 3112 | Bug     | New    | Normal    | Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces                | Dave Vieglaiss   | 01/30/2008 10:52 AM |
| 2491 | Bug     | New    | Normal    | Get ecogrid endpoints from Ecogrid registry                                   | David Sledge     | 07/17/2006 11:31 AM |
| 1725 | Bug     | New    | Normal    | ENM IIA - Prepare metadata for all input layers                               | Deana Pennington | 10/22/2004 02:13 PM |
| 1163 | Bug     | New    | Immediate | install and configure certificate authority system for ecogrid                | Jing Tao         | 11/29/2005 12:06 PM |
| 2301 | Bug     | New    | Immediate | deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon              | Jing Tao         | 11/29/2005 01:28 PM |
| 2693 | Bug     | New    | Normal    | Ecogrid doesn't support relative URI in namespace element of query.xsd        | Jing Tao         | 12/08/2006 04:13 PM |
| 1059 | Bug     | New    | Immediate | create testing harness for ecogrid  | Kevin Ruland     | 11/29/2005 12:04 PM |
| 2276 | Bug     | New    | Normal    | Investigate security facilities for Web Services                              | Kevin Ruland     | 11/29/2005 11:48 AM |
| 2291 | Bug     | New    | Normal    | define faults for all EcoGrid services  | Kevin Ruland     | 11/29/2005 12:12 PM |
| 1596 | Bug     | New    | Normal    | data integration of Niche Modeling in Ecogrid                                 | Lucas Gilbert    | 11/29/2005 11:56 AM |
| 1637 | Bug     | New    | Normal    | EcoGrid Web - Design  | Lucas Gilbert    | 11/29/2005 11:49 AM |
| 1638 | Bug     | New    | Normal    | EcoGrid Web - Implementation  | Lucas Gilbert    | 11/29/2005 11:49 AM |
| 1336 | Bug     | New    | Normal    | create ecology specific pipelines   | Mark Schildhauer | 01/21/2005 12:18 PM |
| 1591 | Bug     | New    | Immediate | generate browsing ontologies  | Mark Schildhauer | 01/21/2005 12:24 PM |
| 2006 | Bug     | New    | Normal    | workflow development for biodiversity/productivity use case                   | Matt Jones       | 03/09/2005 04:51 PM |
| 2364 | Bug     | New    | Normal    | Records Crossing the International Dateline                                   | Matt Jones       | 02/22/2006 07:32 AM |
| 2422 | Bug     | New    | Low       | Changing Logging Options Prevent Metadata Downloads                           | Matt Jones       | 04/25/2006 03:47 PM |

| #    | Tracker | Status      | Priority  | Subject   | Assignee        | Updated             |
|------|---------|-------------|-----------|---|-----------------|---------------------|
| 2649 | Bug     | New         | Immediate | Ecogrid returnfields don't return enough information                                    | Matt Jones      | 11/11/2006 10:04 AM |
| 2650 | Bug     | New         | Immediate | ecogrid returnfields need to support more xpath   | Matt Jones      | 11/11/2006 10:04 AM |
| 2694 | Bug     | New         | Normal    | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | Matt Jones      | 12/08/2006 04:20 PM |
| 3145 | Bug     | New         | Normal    | Fix [or remove] web interface for ecogrid query   | Matt Jones      | 02/11/2008 02:05 PM |
| 1158 | Bug     | New         | Normal    | create wsdl for ecogrid query level III interfaces                                      | Peter McCartney | 11/29/2005 11:53 AM |
| 1663 | Bug     | New         | Immediate | Create web prototype  | Robert Gales    | 08/30/2004 02:34 PM |
| 1070 | Bug     | New         | Immediate | propose a flexible system for transformation steps                                      | Shawn Bowers    | 11/06/2003 08:48 AM |
| 2682 | Bug     | New         | Normal    | Add start and stop dates to concepts and relationships                                  | xianhua liu     | 01/16/2007 05:25 PM |
| 2727 | Bug     | New         | Normal    | lost data during import   | xianhua liu     | 01/16/2007 05:25 PM |
| 2728 | Bug     | New         | Normal    | XML Output problem  | xianhua liu     | 01/16/2007 05:23 PM |
| 2729 | Bug     | New         | Normal    | Support third party parent-child relationship   | xianhua liu     | 01/16/2007 05:28 PM |
| 2730 | Bug     | New         | Immediate | Publication problem   | xianhua liu     | 01/16/2007 05:30 PM |
| 2731 | Bug     | New         | Normal    | Make TCS document the direct data source  | xianhua liu     | 01/16/2007 05:35 PM |
| 1375 | Bug     | In Progress | Normal    | Add deployment target to ant build file   | Aimee Stewart   | 07/26/2004 09:27 PM |
| 1377 | Bug     | In Progress | Normal    | Create UML diagram from stubs   | Aimee Stewart   | 03/23/2004 02:29 PM |
| 1397 | Bug     | In Progress | Normal    | Implement highest priority interfaces (first 7 of following list of 9)                  | Aimee Stewart   | 05/11/2004 06:53 AM |
| 1402 | Bug     | In Progress | Normal    | Create small test database with hickory and mosses                                      | Aimee Stewart   | 11/29/2004 10:37 AM |
| 1576 | Bug     | In Progress | Normal    | Implement EnterProviderData for TOS v1.1.0 with input TCS                               | Aimee Stewart   | 12/13/2004 12:51 PM |
| 1617 | Bug     | In Progress | Normal    | Implement parser for the TES  | Aimee Stewart   | 11/08/2004 08:50 AM |
| 1673 | Bug     | In Progress | Immediate | Work with XSLT parser to convert ITIS data for input to Taxon DB                        | Aimee Stewart   | 09/13/2004 03:45 PM |
| 1677 | Bug     | In Progress | Immediate | Modify concept package objects to handle relationships for TOS v1.1.0                   | Aimee Stewart   | 11/29/2004 10:19 AM |
| 1761 | Bug     | In Progress | Immediate | Update object model (v1.1.0) to more closely mirror TCS                                 | Aimee Stewart   | 11/29/2004 10:23 AM |
| 1765 | Bug     | In Progress | Normal    | Investigate Hibernate for database and parser abstraction                               | Aimee Stewart   | 11/08/2004 08:50 AM |
| 1729 | Bug     | In Progress | Normal    | ENM IIC3 - Initial Preparation of Hydro1K data  | Chad Berkley    | 11/16/2004 02:47 PM |
| 3385 | Bug     | In Progress | Normal    | create ontology upload interface  | Chad Berkley    | 06/09/2008 11:42 AM |
| 1724 | Bug     | In Progress | Normal    | ENM II - Prepare Spatial Layers for GARP layer input                                    | Dan Higgins     | 08/17/2005 11:56 AM |
| 1728 | Bug     | In Progress | Normal    | ENM IIC2 - Initial Preparation of IPCC Climate Change Data                              | Dan Higgins     | 08/17/2005 01:40 PM |
| 1735 | Bug     | In Progress | Normal    | ENM IIC - Assemble entire GARP layer input workflow                                     | Dan Higgins     | 08/17/2005 01:12 PM |
| 1166 | Bug     | In Progress | Immediate | create a schema for registry metadata   | Jing Tao        | 11/29/2005 01:31 PM |
| 1746 | Bug     | In Progress | Normal    | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs                             | Jing Tao        | 01/04/2005 11:04 AM |
| 2385 | Bug     | In Progress | Normal    | Querying with OR Conditions to DiGIR node for darwincore data                           | Jing Tao        | 01/18/2008 11:15 AM |
| 2292 | Bug     | In Progress | Immediate | out of memory problems on DiGIR EcoGrid implementation                                  | Kevin Ruland    | 11/29/2005 12:14 PM |
| 2293 | Bug     | In Progress | Normal    | DiGIR ecogrid support for multiple Darwin Core versions                                 | Kevin Ruland    | 11/29/2005 12:20 PM |

| #    | Tracker | Status      | Priority | Subject  | Assignee      | Updated             |
|------|---------|-------------|----------|--|---------------|---------------------|
| 1162 | Bug     | In Progress | Normal   | implement level III ecogrid methods for Xylophia | Leo Charles   | 11/24/2009 02:43 AM |
| 1258 | Bug     | In Progress | Normal   | store, query, and access ontologies in ecogrid   | Lucas Gilbert | 11/29/2005 01:23 PM |
| 1450 | Bug     | In Progress | Normal   | Implement two different relate algorithms        | Robert Gales  | 04/05/2004 02:07 PM |
| 1577 | Bug     | In Progress | Normal   | Implement AddRelationship                        | Robert Gales  | 06/14/2004 12:48 PM |
| 1603 | Bug     | In Progress | Normal   | Implement addConcept                             | Robert Gales  | 06/14/2004 12:52 PM |
| 1618 | Bug     | In Progress | Normal   | Fix rank representation in db                    | Robert Gales  | 07/06/2004 09:13 AM |