

SEEK - Tasks-hierarchical

| # | Tracker | Subject | Status | Priority | Assignee | Target version |
|------|---------|-----------------------------------------------------------------------------------------|-------------|-----------|------------------|--------------------|
| 1614 | Bug | Add concept authoring code to enterProviderData | New | Normal | Aimee Stewart | Unspecified |
| 1375 | Bug | Add deployment target to ant build file | In Progress | Normal | Aimee Stewart | eScience-01May2004 |
| 1790 | Bug | Add ITIS data to TOS db v1.1.0 | New | Immediate | Aimee Stewart | Unspecified |
| 2682 | Bug | Add start and stop dates to concepts and relationships | New | Normal | xianhua liu | Unspecified |
| 1403 | Bug | Add test database creation to build process | New | Normal | Aimee Stewart | Postpone |
| 2694 | Bug | Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding | New | Normal | Matt Jones | Unspecified |
| 2422 | Bug | Changing Logging Options Prevent Metadata Downloads | New | Low | Matt Jones | Unspecified |
| 1166 | Bug | create a schema for registry metadata | In Progress | Immediate | Jing Tao | ecogrid-1.0.0 |
| 1336 | Bug | create ecology specific pipelines | New | Normal | Mark Schildhauer | Postpone |
| 3385 | Bug | create ontology upload interface | In Progress | Normal | Chad Berkley | July312008 |
| 1065 | Bug | create proposal for data and semantic types for workflows | New | Normal | Chad Berkley | Unspecified |
| 1402 | Bug | Create small test database with hickory and mosses | In Progress | Normal | Aimee Stewart | Postpone |
| 1648 | Bug | Create taxon developer web site which calculates metrics of code | New | Immediate | Aimee Stewart | Unspecified |
| 1059 | Bug | create testing harness for ecogrid | New | Immediate | Kevin Ruland | ecogrid-1.0.0 |
| 1377 | Bug | Create UML diagram from stubs | In Progress | Normal | Aimee Stewart | eScience-01May2004 |
| 1663 | Bug | Create web prototype | New | Immediate | Robert Gales | Unspecified |
| 1158 | Bug | create wsdl for ecogrid query level III interfaces | New | Normal | Peter McCartney | Postpone |
| 1596 | Bug | data integration of Niche Modeling in Ecogrid | New | Normal | Lucas Gilbert | Postpone |
| 2291 | Bug | define faults for all EcoGrid services | New | Normal | Kevin Ruland | ecogrid-1.0.0 |
| 2301 | Bug | deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon | New | Immediate | Jing Tao | ecogrid-1.0.0beta2 |
| 3112 | Bug | Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces | New | Normal | Dave Vieglais | ecogrid-1.1.0 |
| 2293 | Bug | DiGIR ecogrid support for multiple Darwin Core versions | In Progress | Normal | Kevin Ruland | ecogrid-1.0.0 |
| 2693 | Bug | Ecogrid doesn't support relative URI in namespace element of query.xsd | New | Normal | Jing Tao | Unspecified |
| 2649 | Bug | Ecogrid returnfields don't return enough information | New | Immediate | Matt Jones | Unspecified |
| 2650 | Bug | ecogrid returnfields need to support more xpath | New | Immediate | Matt Jones | Unspecified |
| 1637 | Bug | EcoGrid Web - Design | New | Normal | Lucas Gilbert | ecogrid-1.1.0 |
| 1638 | Bug | EcoGrid Web - Implementation | New | Normal | Lucas Gilbert | ecogrid-1.1.0 |
| 1725 | Bug | ENM IIA - Prepare metadata for all input layers | New | Normal | Deana Pennington | Unspecified |
| 1728 | Bug | ENM IIC2 - Initial Preparation of IPCC Climate Change Data | In Progress | Normal | Dan Higgins | Unspecified |
| 1729 | Bug | ENM IIC3 - Initial Preparation of Hydro1K data | In Progress | Normal | Chad Berkley | Unspecified |
| 1746 | Bug | ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs | In Progress | Normal | Jing Tao | Unspecified |

| # | Tracker | Subject | Status | Priority | Assignee | Target version |
|------|---------|-------------------------------------------------------------------------------|-------------|-----------|------------------|--------------------|
| 1735 | Bug | ENM IIK - Assemble entire GARP layer input workflow | In Progress | Normal | Dan Higgins | Unspecified |
| 1724 | Bug | ENM II - Prepare Spatial Layers for GARP layer input | In Progress | Normal | Dan Higgins | Unspecified |
| 3145 | Bug | Fix [or remove] web interface for ecogrid query | New | Normal | Matt Jones | Unspecified |
| 1618 | Bug | Fix rank representation in db | In Progress | Normal | Robert Gales | Unspecified |
| 1591 | Bug | generate browsing ontologies | New | Immediate | Mark Schildhauer | Unspecified |
| 2491 | Bug | Get ecogrid endpoints from Ecogrid registry | New | Normal | David Sledge | Unspecified |
| 1603 | Bug | Implement addConcept | In Progress | Normal | Robert Gales | Unspecified |
| 1577 | Bug | Implement AddRelationship | In Progress | Normal | Robert Gales | Unspecified |
| 1576 | Bug | Implement EnterProviderData for TOS v1.1.0 with input TCS | In Progress | Normal | Aimee Stewart | Unspecified |
| 1397 | Bug | Implement highest priority interfaces (first 7 of following list of 9) | In Progress | Normal | Aimee Stewart | Postpone |
| 1162 | Bug | implement level III ecogrid methods for Xylopia | In Progress | Normal | Leo Charles | Postpone |
| 1617 | Bug | Implement parser for the TES | In Progress | Normal | Aimee Stewart | Unspecified |
| 1450 | Bug | Implement two different relate algorithms | In Progress | Normal | Robert Gales | Postpone |
| 1597 | Bug | initial user management system for taxon server | New | Normal | dave thau | Unspecified |
| 1163 | Bug | install and configure certificate authority system for ecogrid | New | Immediate | Jing Tao | ecogrid-1.1.0 |
| 1599 | Bug | integration of LSID system and taxon server | New | Normal | dave thau | Unspecified |
| 1598 | Bug | integration of user management tools with taxonomic information | New | Normal | dave thau | Unspecified |
| 1765 | Bug | Investigate Hibernate for database and parser abstraction | In Progress | Normal | Aimee Stewart | Unspecified |
| 2276 | Bug | Investigate security facilities for Web Services | New | Normal | Kevin Ruland | ecogrid-1.0.0beta2 |
| 1615 | Bug | Look at KNB LDAP interface for user-friendly concept authoring authentication | New | Normal | Aimee Stewart | Unspecified |
| 2727 | Bug | lost data during import | New | Normal | xianhua liu | Unspecified |
| 2731 | Bug | Make TCS document the direct data source | New | Normal | xianhua liu | Unspecified |
| 1677 | Bug | Modify concept package objects to handle relationships for TOS v1.1.0 | In Progress | Immediate | Aimee Stewart | Unspecified |
| 1650 | Bug | move taxon materials to SEEK web site | New | Normal | Aimee Stewart | Unspecified |
| 3386 | Bug | ontology management with metacat | New | Normal | Chad Berkley | July312008 |
| 3387 | Bug | ontology validation | New | Normal | Chad Berkley | July312008 |
| 2292 | Bug | out of memory problems on DiGIR EcoGrid implementation | In Progress | Immediate | Kevin Ruland | ecogrid-1.0.0 |
| 1070 | Bug | propose a flexible system for transformation steps | New | Immediate | Shawn Bowers | Unspecified |
| 2730 | Bug | Publication problem | New | Immediate | xianhua liu | Unspecified |
| 2385 | Bug | Querying with OR Conditions to DiGIR node for darwincore data | In Progress | Normal | Jing Tao | Postpone |
| 2364 | Bug | Records Crossing the International Dateline | New | Normal | Matt Jones | Unspecified |
| 1448 | Bug | Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy | New | Normal | Aimee Stewart | Postpone |
| 1258 | Bug | store, query, and access ontologies in ecogrid | In Progress | Normal | Lucas Gilbert | Postpone |

| # | Tracker | Subject | Status | Priority | Assignee | Target version |
|------|---------|------------------------------------------------------------------|-------------|-----------|---------------|----------------|
| 1763 | Bug | Strengthen SOAP server | New | Normal | Aimee Stewart | Unspecified |
| 2729 | Bug | Support third party parent-child relationship | New | Normal | xianhua liu | Unspecified |
| 1761 | Bug | Update object model (v1.1.0) to more closely mirror TCS | In Progress | Immediate | Aimee Stewart | Unspecified |
| 2006 | Bug | workflow development for biodiversity/productivity use case | New | Normal | Matt Jones | Unspecified |
| 1673 | Bug | Work with XSLT parser to convert ITIS data for input to Taxon DB | In Progress | Immediate | Aimee Stewart | Unspecified |
| 2728 | Bug | XML Output problem | New | Normal | xianhua liu | Unspecified |