

## SEEK - Tickets grouped by Target version

#	Tracker	Subject	Status	Priority	Assignee	Target version
<b>ecogrid-1.0.0 (5)</b>						
1059	Bug	create testing harness for ecogrid	New	Immediate	Kevin Ruland	ecogrid-1.0.0
2291	Bug	define faults for all EcoGrid services	New	Normal	Kevin Ruland	ecogrid-1.0.0
1166	Bug	create a schema for registry metadata	In Progress	Immediate	Jing Tao	ecogrid-1.0.0
2293	Bug	DiGIR ecogrid support for multiple Darwin Core versions	In Progress	Normal	Kevin Ruland	ecogrid-1.0.0
2292	Bug	out of memory problems on DiGIR EcoGrid implementation	In Progress	Immediate	Kevin Ruland	ecogrid-1.0.0
<b>ecogrid-1.0.0beta2 (2)</b>						
2301	Bug	deploy ecogrid-1.0.0beta2 services for metacat, srb, digir, geon	New	Immediate	Jing Tao	ecogrid-1.0.0beta2
2276	Bug	Investigate security facilities for Web Services	New	Normal	Kevin Ruland	ecogrid-1.0.0beta2
<b>ecogrid-1.1.0 (4)</b>						
3112	Bug	Deploy ecogrid-1.0.0 services for DiGIR and enforce namespaces	New	Normal	Dave Vieglais	ecogrid-1.1.0
1637	Bug	EcoGrid Web - Design	New	Normal	Lucas Gilbert	ecogrid-1.1.0
1638	Bug	EcoGrid Web - Implementation	New	Normal	Lucas Gilbert	ecogrid-1.1.0
1163	Bug	install and configure certificate authority system for ecogrid	New	Immediate	Jing Tao	ecogrid-1.1.0
<b>eScience-01May2004 (2)</b>						
1375	Bug	Add deployment target to ant build file	In Progress	Normal	Aimee Stewart	eScience-01May2004
1377	Bug	Create UML diagram from stubs	In Progress	Normal	Aimee Stewart	eScience-01May2004
<b>July312008 (3)</b>						
3386	Bug	ontology management with metacat	New	Normal	Chad Berkley	July312008
3387	Bug	ontology validation	New	Normal	Chad Berkley	July312008
3385	Bug	create ontology upload interface	In Progress	Normal	Chad Berkley	July312008
<b>Postpone (11)</b>						
1403	Bug	Add test database creation to build process	New	Normal	Aimee Stewart	Postpone
1336	Bug	create ecology specific pipelines	New	Normal	Mark Schildhauer	Postpone
1158	Bug	create wsdl for ecogrid query level III interfaces	New	Normal	Peter McCartney	Postpone
1596	Bug	data integration of Niche Modeling in Ecogrid	New	Normal	Lucas Gilbert	Postpone
1448	Bug	Refactor ProxyFactory to create TOSProxyDispatcher or LocalCacheTOSProxy	New	Normal	Aimee Stewart	Postpone
1402	Bug	Create small test database with hickory and mosses	In Progress	Normal	Aimee Stewart	Postpone
1397	Bug	Implement highest priority interfaces (first 7 of following list of 9)	In Progress	Normal	Aimee Stewart	Postpone

#	Tracker	Subject	Status	Priority	Assignee	Target version
1162	Bug	implement level III ecogrid methods for Xylophia	In Progress	Normal	Leo Charles	Postpone
1450	Bug	Implement two different relate algorithms	In Progress	Normal	Robert Gales	Postpone
2385	Bug	Querying with OR Conditions to DiGIR node for darwincore data	In Progress	Normal	Jing Tao	Postpone
1258	Bug	store, query, and access ontologies in ecogrid	In Progress	Normal	Lucas Gilbert	Postpone
<b>Unspecified (43)</b>						
1614	Bug	Add concept authoring code to enterProviderData	New	Normal	Aimee Stewart	Unspecified
1790	Bug	Add ITIS data to TOS db v1.1.0	New	Immediate	Aimee Stewart	Unspecified
2682	Bug	Add start and stop dates to concepts and relationships	New	Normal	xianhua liu	Unspecified
2694	Bug	Change get operation in EcoGridQueryInterfaceLevelOne from soap binding to http binding	New	Normal	Matt Jones	Unspecified
2422	Bug	Changing Logging Options Prevent Metadata Downloads	New	Low	Matt Jones	Unspecified
1065	Bug	create proposal for data and semantic types for workflows	New	Normal	Chad Berkley	Unspecified
1648	Bug	Create taxon developer web site which calculates metrics of code	New	Immediate	Aimee Stewart	Unspecified
1663	Bug	Create web prototype	New	Immediate	Robert Gales	Unspecified
2693	Bug	Ecogrid doesn't support relative URI in namespace element of query.xsd	New	Normal	Jing Tao	Unspecified
2649	Bug	Ecogrid returnfields don't return enough information	New	Immediate	Matt Jones	Unspecified
2650	Bug	ecogrid returnfields need to support more xpath	New	Immediate	Matt Jones	Unspecified
1725	Bug	ENM IIA - Prepare metadata for all input layers	New	Normal	Deana Pennington	Unspecified
3145	Bug	Fix [or remove] web interface for ecogrid query	New	Normal	Matt Jones	Unspecified
1591	Bug	generate browsing ontologies	New	Immediate	Mark Schildhauer	Unspecified
2491	Bug	Get ecogrid endpoints from Ecogrid registry	New	Normal	David Sledge	Unspecified
1597	Bug	initial user management system for taxon server	New	Normal	dave thau	Unspecified
1599	Bug	integration of LSID system and taxon server	New	Normal	dave thau	Unspecified
1598	Bug	integration of user management tools with taxonomic information	New	Normal	dave thau	Unspecified
1615	Bug	Look at KNB LDAP interface for user-friendly concept authoring authentication	New	Normal	Aimee Stewart	Unspecified
2727	Bug	lost data during import	New	Normal	xianhua liu	Unspecified
2731	Bug	Make TCS document the direct data source	New	Normal	xianhua liu	Unspecified
1650	Bug	move taxon materials to SEEK web site	New	Normal	Aimee Stewart	Unspecified
1070	Bug	propose a flexible system for transformation steps	New	Immediate	Shawn Bowers	Unspecified
2730	Bug	Publication problem	New	Immediate	xianhua liu	Unspecified
2364	Bug	Records Crossing the International Dateline	New	Normal	Matt Jones	Unspecified
1763	Bug	Strengthen SOAP server	New	Normal	Aimee Stewart	Unspecified
2729	Bug	Support third party parent-child relationship	New	Normal	xianhua liu	Unspecified

#	Tracker	Subject	Status	Priority	Assignee	Target version
2006	Bug	workflow development for biodiversity/productivity use case	New	Normal	Matt Jones	Unspecified
2728	Bug	XML Output problem	New	Normal	xianhua liu	Unspecified
1728	Bug	ENM IIC2 - Initial Preparation of IPCC Climate Change Data	In Progress	Normal	Dan Higgins	Unspecified
1729	Bug	ENM IIC3 - Initial Preparation of Hydro1K data	In Progress	Normal	Chad Berkley	Unspecified
1746	Bug	ENM IIIG - Saving GARP Rulesets for Climate Variation Calcs	In Progress	Normal	Jing Tao	Unspecified
1735	Bug	ENM IIK - Assemble entire GARP layer input workflow	In Progress	Normal	Dan Higgins	Unspecified
1724	Bug	ENM II - Prepare Spatial Layers for GARP layer input	In Progress	Normal	Dan Higgins	Unspecified
1618	Bug	Fix rank representation in db	In Progress	Normal	Robert Gales	Unspecified
1603	Bug	Implement addConcept	In Progress	Normal	Robert Gales	Unspecified
1577	Bug	Implement AddRelationship	In Progress	Normal	Robert Gales	Unspecified
1576	Bug	Implement EnterProviderData for TOS v1.1.0 with input TCS	In Progress	Normal	Aimee Stewart	Unspecified
1617	Bug	Implement parser for the TES	In Progress	Normal	Aimee Stewart	Unspecified
1765	Bug	Investigate Hibernate for database and parser abstraction	In Progress	Normal	Aimee Stewart	Unspecified
1677	Bug	Modify concept package objects to handle relationships for TOS v1.1.0	In Progress	Immediate	Aimee Stewart	Unspecified
1761	Bug	Update object model (v1.1.0) to more closely mirror TCS	In Progress	Immediate	Aimee Stewart	Unspecified
1673	Bug	Work with XSLT parser to convert ITIS data for input to Taxon DB	In Progress	Immediate	Aimee Stewart	Unspecified