

SEEK

| | 2021-4 | | | | 2021-5 | | | | 2021-6 | | | | 2021-7 | | | | 2021-8 | | | | 2021-9 | | | |
|--|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|
| | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 |
| SEEK | | | | | | | | | | | | | | | | | | | | | | | | |
| SEEK - July312008 | | | | | | | | | | | | | | | | | | | | | | | | |
| create ontology upload interface | | | | | | | | | | | | | | | | | | | | | | | | |
| ontology management with metacat | | | | | | | | | | | | | | | | | | | | | | | | |
| ontology validation | | | | | | | | | | | | | | | | | | | | | | | | |
| SEEK - Postpone | | | | | | | | | | | | | | | | | | | | | | | | |
| create wsdl for ecogrid query level (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| implement level III ecogrid methods (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| store, query, and access ontologies (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| create ecology specific pipelines | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement highest priority interfaces (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Create small test database with hickory (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Add test database creation to build (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Refactor ProxyFactory to create TOSProxyDispatcher (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement two different relate algorithms | | | | | | | | | | | | | | | | | | | | | | | | |
| data integration of Niche Modeling in (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Querying with OR Conditions to DiGIR (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| SEEK - Unspecified | | | | | | | | | | | | | | | | | | | | | | | | |
| create proposal for data and semantic (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| propose a flexible system for transformation (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement EnterProviderData for TOS (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement AddRelationship | | | | | | | | | | | | | | | | | | | | | | | | |
| generate browsing ontologies | | | | | | | | | | | | | | | | | | | | | | | | |
| initial user management system for taxon (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| integration of user management tools (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| integration of LSID system and taxon (...) | | | | | | | | | | | | | | | | | | | | | | | | |
| Implement addConcept | | | | | | | | | | | | | | | | | | | | | | | | |
| Add concept authoring code to enterProviderData | | | | | | | | | | | | | | | | | | | | | | | | |

| | |
|---|--|
| <p>Look at KNB LDAP interface for user-friendly (...)</p> <p>Implement parser for the TES</p> <p>Fix rank representation in db</p> <p>Create taxon developer web site which (...)</p> <p>move taxon materials to SEEK web site</p> <p>Create web prototype</p> <p>Work with XSLT parser to convert ITIS (...)</p> <p>Modify concept package objects to handle (...)</p> <p>ENM II - Prepare Spatial Layers for (...)</p> <p>ENM IIA - Prepare metadata for all (...)</p> <p>ENM IIC2 - Initial Preparation of IPCC (...)</p> <p>ENM IIC3 - Initial Preparation of Hydro1K (...)</p> <p>ENM IIK - Assemble entire GARP layer (...)</p> <p>ENM IIIG - Saving GARP Rulesets for (...)</p> <p>Update object model (v1.1.0) to more (...)</p> <p>Strengthen SOAP server</p> <p>Investigate Hibernate for database and (...)</p> <p>Add ITIS data to TOS db v1.1.0</p> <p>workflow development for biodiversity/productivity (...)</p> <p>Records Crossing the International Dateline</p> <p>Changing Logging Options Prevent Metadata (...)</p> <p>Get ecogrid endpoints from Ecogrid registry</p> <p>Ecogrid returnfields don't return enough (...)</p> <p>ecogrid returnfields need to support (...)</p> <p>Add start and stop dates to concepts (...)</p> <p>Ecogrid doesn't support relative URI (...)</p> <p>Change get operation in EcoGridQueryInterfaceLevelOne (...)</p> <p>lost data during import</p> <p>XML Output problem</p> <p>Support third party parent-child relationship</p> <p>Publication problem</p> <p>Make TCS document the direct data source</p> <p>Fix [or remove] web interface for ecogrid (...)</p> <p>SEEK - eScience-01May2004</p> | |
|---|--|

| | |
|---|--|
| <ul style="list-style-type: none">Add deployment target to ant build fileCreate UML diagram from stubsSEEK - ecogrid-1.0.0<ul style="list-style-type: none">create testing harness for ecogridcreate a schema for registry metadatadefine faults for all EcoGrid servicesout of memory problems on DiGIR EcoGrid (...)DiGIR ecogrid support for multiple Darwin (...)SEEK - ecogrid-1.0.0beta2<ul style="list-style-type: none">Investigate security facilities for (...)deploy ecogrid-1.0.0beta2 services for (...)SEEK - ecogrid-1.1.0<ul style="list-style-type: none">install and configure certificate authority (...)EcoGrid Web - DesignEcoGrid Web - ImplementationDeploy ecogrid-1.0.0 services for DiGIR (...) | |
|---|--|