

Semtools - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
6257	Task	In Progress	Normal	Annotation model diagrams		01/02/2014 02:25 PM
6345	Task	New	Normal	Integrate Domeo annotator (perhaps)		01/02/2014 12:50 PM
6256	Story	New	Normal	Design/implement annotation generation system		12/09/2013 12:09 PM
6252	Story	New	Normal	Design/implement storage system		12/09/2013 12:09 PM
6251	Story	New	Normal	Design whole-system semantic architecture		12/09/2013 12:09 PM
6269	Task	New	Normal	Integrate SemantEco Annotator from RPI		11/26/2013 09:58 AM
6268	Task	New	Normal	Annotation in REML package		11/26/2013 09:57 AM
6264	Task	New	Normal	Define message types for all APIs		11/26/2013 09:48 AM
6263	Task	New	Normal	Define APIs for all component interfaces		11/26/2013 09:48 AM
6262	Task	New	Normal	System component collaboration diagrams		11/26/2013 09:47 AM
6261	Task	New	Normal	Lifecycle design diagram		11/26/2013 09:46 AM
6250	Story	New	Normal	Create domain ontology (measurement types)		11/26/2013 09:46 AM
6260	Task	New	Normal	Review annotation model with partners		11/26/2013 09:45 AM
6259	Task	New	Normal	Specify Annotation serialization format[s]		11/26/2013 09:44 AM
6258	Task	New	Normal	Create annotation specification (RDFS?)		11/26/2013 09:30 AM
6249	Story	New	Normal	Define annotation model		11/26/2013 09:29 AM
4675	Bug	New	Normal	EML:DataTable:Annotation cardinality	ben leinfelder	11/26/2013 09:00 AM
5373	Bug	New	Normal	OntologyManager: registration and archiving	ben leinfelder	11/26/2013 08:57 AM