

Semtools - Tickets grouped by Target version

#	Tracker	Subject	Status	Priority	Assignee	Target version
6345	Task	Integrate Domeo annotator (perhaps)	New	Normal		sms-core-1.0.0
6269	Task	Integrate SemantEco Annotator from RPI	New	Normal		sms-core-1.0.0
6268	Task	Annotation in REML package	New	Normal		sms-core-1.0.0
6264	Task	Define message types for all APIs	New	Normal		sms-core-1.0.0
6263	Task	Define APIs for all component interfaces	New	Normal		sms-core-1.0.0
6262	Task	System component collaboration diagrams	New	Normal		sms-core-1.0.0
6261	Task	Lifecycle design diagram	New	Normal		sms-core-1.0.0
6260	Task	Review annotation model with partners	New	Normal		sms-core-1.0.0
6259	Task	Specify Annotation serialization format[s]	New	Normal		sms-core-1.0.0
6258	Task	Create annotation specification (RDFS?)	New	Normal		sms-core-1.0.0
6257	Task	Annotation model diagrams	In Progress	Normal		sms-core-1.0.0
6256	Story	Design/implement annotation generation system	New	Normal		sms-core-1.0.0
6252	Story	Design/implement storage system	New	Normal		sms-core-1.0.0
6251	Story	Design whole-system semantic architecture	New	Normal		sms-core-1.0.0
6250	Story	Create domain ontology (measurement types)	New	Normal		sms-core-1.0.0
6249	Story	Define annotation model	New	Normal		sms-core-1.0.0
5373	Bug	OntologyManager: registration and archiving	New	Normal	ben leinfelder	sms-core-1.0.0
4675	Bug	EML:DataTable:Annotation cardinality	New	Normal	ben leinfelder	sms-core-1.0.0

sms-index-1.0.0 (4)

6265	Task	Choose query language	New	Normal		sms-index-1.0.0
6254	Story	Design/implement semantic query service and syntax	In Progress	Normal		sms-index-1.0.0
6253	Story	Design/implement semantic indexing system	In Progress	Normal	ben leinfelder	sms-index-1.0.0
5376	Bug	Create JUnit tests for semantic query capabilities	New	Normal	ben leinfelder	sms-index-1.0.0