SciencePipes - Tickets grouped by Target version

#	Tracker	Subject	Status	Priority	Assignee	Target version
DRD project end (8)						
5729	Bug	problems with parameter choices that end in whitespace	New	Normal	Derik Barseghian	DRD project end
5479	Bug	protect against running injected MoMLs	New	Normal	Derik Barseghian	DRD project end
5477	Bug	leaving 'Execution engine status' page open can cause problems for apache	New	Normal	Derik Barseghian	DRD project end
5476	Bug	consolidate private data, and automatically fill it in	New	Normal	Derik Barseghian	DRD project end
5468	Bug	produce dynamic charts	New	Normal	Derik Barseghian	DRD project end
5465	Bug	make SciencePipes licensing compatible with Kepler	New	Normal	Derik Barseghian	DRD project end
5730	Bug	allowDisconnectedGraphs is now always true for SP, documentation must be updated	In Progress	Normal	Derik Barseghian	DRD project end
5464	Bug	move SciencePipes codebase to kepler repository	In Progress	Normal	Derik Barseghian	DRD project end
package 1 (1)						
5466	Bug	remove any private data from SciencePipes codebase	In Progress	Normal	Derik Barseghian	package 1
unknown (4)						
5771	Bug	Internet Explore 9 in Win7 doesn't save drop down parameter choices	New	Normal	Derik Barseghian	unknown
5770	Bug	Internet Explorer 9 in Win7 doesn't properly show the "Are you sure you want to leave" dialog	New	Normal	Derik Barseghian	unknown
5765	Bug	automatically determine whether to use Table or Raw view	New	Normal	Derik Barseghian	unknown
5764	Bug	move pipe Cache Time setting to Settings page	New	Normal	Derik Barseghian	unknown